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•  Brown Pelican Storm Sewer Rehab:  Design contract awarded Jan 2013, 30% design 
report received April 1st; anticipate construction beginning Summer 2013 
•  Genco Canal:  Huitt-Zollars developing alternatives for order of magnitude cost 
including: feasibility of downstream pump station to outfall north of FM2094, recirculating, 
and filling portions of the canal; meeting with USACOE to establish impact; estimated 
completion of study June 2013; study results will be used to assess cost, ability to 
complete the project (permitting issues and time needed to complete), and neighborhood 
support  
•  New Public Safety Facility and Jail:  As of April 1st, power poles installed, western half 
of slab poured, driveways to SH3 and Walker limed;  eastern portion of pad site and 
drives are scheduled to be poured mid-April; steel scheduled to arrive late May; 
Construction anticipated completion June 2014 with occupancy July/August 2014 
•  Fire Station #2 EMS Expansion:  Construction bid in April 2013 with anticipated award 
May 2013; anticipated completion late 2013 
•  Facilities Modernization & Energy Efficiency:  Completed for FY2013: fence behind 
Walker Complex complete, high mansards and columns of library & courts are painted, 
postponing purchase of generator for Civic Center - updating electrical service first in 
April 2013 
•  Parks Facilities Renewal:  Construction contract awarded Jan; completion Summer 
2013 
•  Skate Park Addition:  Design complete.  Construction bid April 2013, award in May 
2013 with completion by end of Summer 2013. 
•  Traffic Signal at SH96 & Tuscan Village Drive (ERP):  Design began April 2013; 
anticipate June 2013 construction award and completion by December 2013 
•  Entertainment District Improvements: Jag Hollow Extension:  380 developer agreement 
approved March 26th; Construction bid anticipated for May 2013 with construction award 
in June, anticipate completion by November 2013 
•  Brookport Extension:  Design awarded March 12th; Construction funded with Capital 
Budget amendment March 26th; staff waiting on ROW deeds from developer 
•  Beamer Rd 24” Waterline Extension: Construction of waterline inside city limits 
substantially complete; Construction contract awarded for waterline outside city limits 
March 12, 2013; completion anticipated in August 2013 with incentive for early 
completion @ $1,000/day for a maximum $50,000 for a July 10th completion date 
•  Northside Water Booster Station:  Purchased Land/ROW; Ground Storage Tanks, well, 
and pump station substantial  completion anticipated for June 2013; need to follow up on 
landscaping and trail commitments 
•  Water Meter Replacement Program:  58% of meters are installed; 17,000 out of 28,000 
total with low customer issues 
•  SH3 Pump Station: CMAR is moving forward with all subcontractor bid packages 
released; generator bid separately to utilize grant; beneficial use of ground storage tanks 
in Summer 2013 with anticipated construction completion Winter 2014 
•  North Service Area LS/FM/GS:  Both construction contract awarded in March 2013 for 
(1) LS/FM together and (2) FM under creek, anticipated construction completion end of 
2013 
•  Annual Sanitary Sewer Rehab:  Construction contract award for CC Village phase Feb 
2013, construction contract award for Newport Phase proposed for Feb 2013 with 
completion in early 2014; anticipate FY2014 project locations at 7th & Landrum and 
Bayridge 
•  Autumn Lakes LS/FM Re-route:  Construction contract of LS/FM awarded March 2013 
with anticipated construction completion in Fall 2013. 
 
We look forward to completing the current projects and bringing the FY2014-2018 plan to 
you for consideration this summer.
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STATUS/COMMENTS

1 EN0018 NPDES Storm Water Plan Year 5 activities anticipated completion April 2013; Year 6 is funded as part of the operating budget

2 ST1002 Calder Rd - Ervin to LC Pkwy
Council approved revised schematic with reduced ROW need on March 12th; Council approved appraisal 
contract for ROW parcels March 26th; anticipate construction starting early 2014, pending land acquisition

3 ST1101 Five Corners Realignment

Delayed by TxDOT environmental approval - estimating approval complete Summer 2014;  will proceed 
with land acquisition once environmental approval is received; due to project delay, TxDOT funding may 
be jeopardized because of the schedule - staff is reviewing funding options with TxDOT;  anticipate 
construction bid August 2014; construction to begin late 2014

4 ST1103 Texas Ave - Phase 1 & 2
Staff completed 90% review of Design of Ph 1 & 2; Appraisal contract to Council for award  April 2013; 
ROW purchase on Ph 1 (FM518 to Webster St) to begin  April 2013; Phase 2 ROW purchase to begin in 
June 2013; construction for Phase 1 postponed until FY2014; Phase 2 construction to begin FY2014

5 ST1301 LC Pkwy / Bay Area Blvd Extension
Design contract (LJA) is 80% complete; survery complete; anticipating July 2013 starting construction with 
waterline project WT1301

6 ST1302 Sidewalk Project

Council approved adding $257K to address open work orders from Landing Blvd repair project; anticipate 
sidewalk repairs from this funding source being complete June 2013; In addition to the Main St Econ Dev 
project, staff is working to add sidewalks on the south side of Main St from Iowa to Five Corners by July 
2013.

7
TxDOT FM646 Widening                  
(I45 to FM1266)

Portion from I45 to SH3 under construction now anticipated completion by TxDOT in Aug 2013; Project 
section remaining from SH3 to FM1266 pushed back to 2025 per TxDOT

8 ST1303 Columbia Memorial Pkwy
Design contract awarded  Feb 12th, anticipating 30% design plans April 2013; anticipate construction 
beginning Summer 2013

9 Butler Road Extension
Design is part of TR1105 HGAC/TIP Design Projects; will begin construction of traffic signal and 
intersection improvements in June 2013 and roadway in Sept 2013

1 TR1101 Traffic System Improvements

Adaptive system wireless has been installed with final installation scheduled to be completed by May 2013 
pending a software update; Awarded design proposal for traffic signal design for Maple Leaf Dr @ FM518 
Feb 2013; anticipate award of construction bid June 2013 pending TxDOT approvals; purchased 30 
wireless school zone clocks in Feb 2013 with installation by September 2013.

2 TR1105 HGAC/TIP Design Projects

(1) Butler Rd Extension:  Freese Nichols design 46% complete; will begin construction of traffic signal and 
intersection improvements in Jun 2013 and roadway in Sept 2013  (2) North Landing Blvd Extension:  
Parsons Brinckerhoff Design Engineers have billed 8% of design contract.  Roadway alignment discussion 
with Council ancitipated for April 22, 2013.  
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STATUS/COMMENTS

CITY OF LEAGUE CITY
MONTHLY CIP STATUS REPORT - MARCH 2013

ACTIVE CIP PROJECTS

PROGRAM PROJECT NAME

3 TR1201
Hobbs/LC Pkwy Intersection 
Improvements

Design is complete; ROW purchase began Feb 2013;  Project bid in March with only one bid received - 
rebidding, anticipate construction award May 2013; anticipate completion by end of Sept 2013 

4 TR1203 FM518 Access Management
Council approved moving forward with reduced project scope March 26th; submitting final design drawings 
to TxDOT April 12, 2013

5 TR1204
Fiber Network Traffic System to 
West Side

RFP is being drafted with bid opening anticipated Spring 2013

6 Landing Blvd
Council approved change in method of repair and reduced funding to $300K to replace and repair 
damaged concrete panels; 75% complete - anticipated completion May 2013 with additional work 
anticipated in 2015 and 2017

1 DR1101 Robinson Bayou Bank Stabilization Construction contract awarded March 12th; anticipate completion in early 2014

2 DR1102 Annual Stormwater Improvements

Nottingham & Interurban Ditches: AECOM (design engineer) estimated design completion late Summer  
2014, Stream banks environmental permitting process (USACOE) is required and will delay construction 
for 12-18 months, AECOM contract amended March 26th to include environmental; anticipate construction 
starting in Fall 2014; Historic District Area:  LAN third public meeting held March 19th; final design 
including public comments anticipated completion May 2013

3 DR1104 Master Drainage Plan - Ph 2
Phase 2B study contract (CIP Analysis /Development) approved by Council 1/22/13; currently looking into 
erosion issues; anticipate completion in early 2014

4 DR1301 Brown Pelican Storm Sewer Rehab
Design contract awarded Jan 2013, 30% design report received April 1st; anticipate construction beginning 
Summer 2013

5 Genco Canal
Huitt-Zollars developing alternatives for order of magnitude cost including: feasibility of downstream pump 
station to outfall north of FM2094, recirculating, and filling portions of the canal; meeting with USACOE to 
establish impact; estimated completion of study June 2013

6 IKE GRANT
Shellside Stormwater Management 
System

Cobb-Fendley (design engineer) in data analysis and preliminary design; working to formalize schedule; 
Land purchase to begin April 2013; construction anticipated to start in late 2014
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1 PD1101 New Public Safety Facility and Jail
As of April 1st, power poles installed, western half of slab poured, driveways to SH3 and Walker limed;  
eastern portion of pad site and drives are scheduled to be poured mid-April; steel scheduled to arrive late 
May; Construction anticipated completion June 2014 with occupancy July/August 2014
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STATUS/COMMENTS

CITY OF LEAGUE CITY
MONTHLY CIP STATUS REPORT - MARCH 2013

ACTIVE CIP PROJECTS

PROGRAM PROJECT NAME

1 FR1202 100' Aerial Quint for West Side Arrived in Jan 2013;  training completed in March, to be placed in service April 2013

2 New Burn Building
Bids for building to be opened in April; to Council for award consideration May 2013; Civil proposal 
requested in March 2013, anticipate award in April 2013

3 Relocation Station 3 (land) Preferred site alternatives identified, need surveys/appraisals

4 Public Safety Annex Station 6 (land) Preferred site alternatives identified, need surveys/appraisals

5 Renovate Station 4 Non-skid bay flooring & kitchen cabinets and tile starting work April with completion May 2013

E
M

S

1 ES0302 Fire Station #2 EMS Expansion Construction bid in April 2013 with anticipated award May 2013; anticipated completion late 2013

1 FM1102
Facilities Modernization & Energy 
Efficiency

Finishing FY2012 project list and completed for FY2013: fence behind Walker Complexcomplete, high 
mansards and columns of library & courts are painted, postponing purchase of generator for Civic Center - 
updating electrical service first in April 2013 

2
Public Works Facilities Expansion 
(land)

Negotiations on-going with property owners

3
Renovate Helen Hall Library 
Building

Design contract award to enlarge theater awarded to PGAL; Construction in FY2014

1 PK0904 Countryside - Magnolia Creek Trail
Presented offer for easement to landowner in March 2013, anticipate closing April 2013; design is being 
packaged with other trails (PK1202) for construction bid, PK1202 trails to start design in April 2013

2 PK1101 Parks Facilities Renewal

FY2013 Projects Complete:  Countryside Park Pavilion Lighting, Replaces Sportsplex Skylights, 
Sportsplex, Helen's Garden & League Park Fountains Replastered, Replaced skimmers at pool, 
concrete/deck at pool and Countryside Park, Sportsplex Shade Structure, Replaced baby pool fence            
FY2013 Projects Underway: concrete repairs at all parks, pump/controller at baby pool, obtaining quotes 
for retrofitting batting cages at Sportsplex

3 PK1103 Ghirardi WaterSmart Park Construction contract awarded Jan 22nd; completion Summer 2013

4 PK1104 TxDOT FM518 Bypass Hike & Bike 
Waiting TxDOT approval of AIA design scope & fee for project - following TxDOT's procedures to ensure 
design fees are reimbursed; Award of design contract anticipated for May 2013; project schedule to be 
formalized

F
IR

E
F

A
C

IL
IT

IE
S

P
A

R
K

S

5

5



STATUS/COMMENTS

CITY OF LEAGUE CITY
MONTHLY CIP STATUS REPORT - MARCH 2013

ACTIVE CIP PROJECTS

PROGRAM PROJECT NAME

5 PK1202 2012 Hike & Bike, Ph 1 Design contract to be awarded with project PK1104 (TxDOT) - April 2013

6 PK1301 Skate Park Addition
Design complete.  Construction bid April 2013, award in May 2013 with completion by end of Summer 
2013.

7 PK0903
Traffic Signal at SH96 & Tuscan 
Village Drive (ERP)

Design began April 2013; anticipate June 2013 construction award and completion by December 2013

8 Western Regional Park (land) Suitable land (50+ acres) for future park is being identified;  land acquisition targeted for Summer 2013

1 ED1201
Entertainment District 
Improvements 2012

Jag Hollow Extension:  380 developer agreement approved March 26th; Construction bid anticipated for 
May 2013 with construction award in June, anticipate completion by end of November 2013

2 Main Street Econ Dev Initiative
Need to define project scope based on reduction in funding from Adopted FY2013-17 CIP;  anticipate 
installing sidewalks on the south side of Main Street from Park to Iowa

3 I45 Ramp Reversal South of FM518
Staff is communicating with outside stake holders to move this project forward to benefit future 
development of the area; need to formalize funding plans and construction schedule; will need funding as 
early as August 2013 with construction ancitipated in early 2014

4 Brookport Extension
Design awarded March 12th; Construction funded with Capital Budget amendment March 26th; staff 
waiting on ROW deeds from developer

1 WT1002
Beamer Rd 24" Waterline 
Extension

Construction of waterline inside city limits substantially complete; Construction contract awarded for 
waterline outside city limits March 12, 2013; completion anticipated in August 2013 with incentive for early 
completion @ $1,000/day for a maximum $50,000 for a July 10th completion date

2 WT1003 Northside Water Booster Station
Purchased Land/ROW; Ground Storage Tanks, well, and pump station substantial  completion anticipated 
for June 2013; need to follow up on landscaping and trail commitments

3 WT1101 New East Side Elevated Tank #1
Design is 73% complete; Progress has slowed since construction was pushed back to FY2015 in Adopted 
FY2013-17 CIP

4 WT1102 South Shore Harbour Pump Station
Construction contract award anticipated for June 2013 with construction completion anticipated for 
Summer 2014

5 WT1104 Water Meter Replacement Project 58% of meters are installed; 17,000 out of 28,000 total with low customer issues
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STATUS/COMMENTS

CITY OF LEAGUE CITY
MONTHLY CIP STATUS REPORT - MARCH 2013

ACTIVE CIP PROJECTS

PROGRAM PROJECT NAME

6 WT1105 Southeast Service Area Trunks
Phase 1 construction complete; Construction for phase 2 (12 inch water line along FM270 from Strawberry 
St to LC Pkwy) 74% complete with anticipated completion in April 2013; Design contract award for section 
3 before Council April 2013; anticipated design of sections 4-5 in FY2014

7 WT1106 FM646 Widening - I45 to FM1266 Project section remaining from SH3 to FM1266 pushed back to 2025 per TxDOT

8 WT1108 SH 3 Pump Station
CMAR is moving forward with all subcontractor bid packages released; generator bid separately to utilize 
grant; beneficial use of ground storage tanks in Summer 2013 with anticipated construction completion 
Winter 2014

9 WT1109
36" Waterline SH3 to SSH Booster 
Station

Design:  identified route production in progress, coordination with all regulatory agencies, began project 
planning, geotechnical, and pipeline coordination; Anticipated Construction bid in  early 2014

10 WT1201 Facility Access Control & Security Installing cameras at Countryside and South Shore

11 WT1202
24" Distribution Line - FM518 to 
Alderwood

Construction contract awarded Feb 2013 with anticipation completion June 2013

12 WT1204 New Water Wells Construction contract award June 2013 (Calder & SSH); anticipated completion of both in Summer 2014

13 WT1205 Calder Rd Pump Station
Project is ready to bid.  Staff is currently working through land acquisition issues associated with prior use 
for boat repair and plastic molding.  We have delayed the bid (approximately 60 days) until we are staisfied 
with the condition of land.

14 WT1206 Countryside Pump Station & Well
Design by Sander 13% complete.  Construction bid anticipated in late Summer 2013 with construction to 
begin during the low usage fall months; Construction completed anticipated for Spring 2014 

15 IKE GRANT Water System Improvements
Design by Cobb-Fendley under contract with Texas General Land Office; topo survey at three water plants 
completed; design has begun on Dickinson ground storage tank & well

16 WT1301
24" Lines Parallel with LC Pkwy & 
Maple Leaf Dr

Design contract awarded to LJA is 51% complete; survey complete; Construction bid anticipated in 
Summer 2013 in conjunction with street project ST1301

17 WT1302 Waterline Upgrades & Replacement Design contract with ARKK 15% complete with anticipated construction bid in Fall 2013.

18 SEWPP Treatment Improvements
This project is based on anticipated treatment improvements at the SEWPP which co-participants (GCWA) 
will owe a portion of.  Funding is available in FY2013 based on estimates from City of Houston for when 
actual cost are determined.  Follow up meeting with COH April 2013

W
A

T
E

R

7

7



STATUS/COMMENTS

CITY OF LEAGUE CITY
MONTHLY CIP STATUS REPORT - MARCH 2013

ACTIVE CIP PROJECTS

PROGRAM PROJECT NAME

19
Relocation & Resize 42" Line on 
SH3

Obtained updated information from City of Houston in late Oct 2012, cost estimate for a 60" replacement 
waterline along SH3 is $90.85M with League City's portion estimated at $43.6M; waiting for final approval 
by co-participants, next meeting April 22, 2013; schedule TBD

20 WT1303 Storz Hydro-Connectors
Bid award to Council in Feb 2013; anticipate delivery 6-8 weeks (late May/early June); water, wastewater, 
and fire staff will install

1 WW0407 30" Gravity Line - Calder
Construction timeline based on County's Calder Rd project schedule so WW line can be constructed in 
conjunction with street project;  alignment schematic approved; Brown & Gay amend design contract April 
23; anticipate construction bid early 2014

2 WW1001 North Service Area LS/FM/GS
Both construction contract awarded in March 2013 for (1) LS/FM together and (2) FM under creek, 
anticipated construction completion end of 2013

3 WW1002
Countryside & FW11 LS/FM 
Upgrade

Construction contract awarded to DL Elliott Enterprises for Force Main Diversion with completion 
anticipated for Spring 2013

4 WW1004 Butler Rd LS/FM Upgrade
Line work & Force Main construction is complete.  Lift Station construction is 25% complete; Change Order 
approval before Council March 2013; completion anticipated in Summer 2013

5 WW1005 W Main LS/FM Upgrade
Line work & Force Main construction is complete.  Lift Station construction is 85% complete; Change Order 
approval before Council March 2013; completion anticipated in Summer 2013

6 WW1101 Re-use Improvements, Ph 1
Design consultant is evaluating using Alabama Tank to meet TCEQ regulations for a pressurized delivery 
system and determine peak system capacity; need to develop rate schedule and formalize project delivery 
schedule

7 WW1201
Annual Sanitary Sewer Rehab 2012-
2015

Construction contract award for CC Village phase Feb 2013, construction contract award for Newport 
Phase proposed for Feb 2013 with completion in early 2014; anticipate FY2014 project locations at 7th & 
Landrum and Bayridge  

8 WW1202 East Main LS Rehab Project
Construction contract awarded Feb 2013; pre-construction meeting March 21 with anticipated completion 
in Fall 2013.

9 WW1204 Autumn Lakes LS/FM Re-route Construction contract of LS/FM awarded March 2013 with anticipated construction completion in Fall 2013.

10 WW1205 Re-use Utility System 
Design on hold until Re-use Improvements, Ph 1 (WW1101) project delay is resolved; consultant is 
evaluating using Alabama Tank to meet TCEQ regulations for a pressurized delivery system

11 WW1206
FM Upgrade Bay Colony LS to 
Ervin

Design: reviewed topo, underground features, analysis of proposed alignment; anticipate construction bid 
Spring 2013 subject to easement acquisitions

12 WW1207 Hobbs LS/FM/GS
Design needs access to Hobbs property for survey and geotechnical;  anticipate construction bid Summer 
2013 subject to easement acquisitions
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PROGRAM: STREETS

PROJECT NAME:  NPDES Storm Water Plan (EN0018)

ADOPTED Project Budget 568,849$        
CURRENT Project Budget 568,849$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 568,849$             547,632$                82% of year 5 paid

External Funds -$                         -$                            
TOTAL CURRENT 568,849$            547,632$               

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                        

TOTALS BY FUNDING SOURCE
Internal Funds 568,849$             
External Funds -$                         

TOTAL PROJECT BUDGET 568,849$             

PROJECT STATUS:

CIP PROJECT STATUS - MARCH 2013

FUNDING DETAILS

PROJECT STATUS

Year 5 activities anticipated completion April 2013; Year 6 is funded as part of the operating budget

This project is a 5-year Storm Water Management Plan.  Year five of the plan, includes completing the year 5 program 
requirements, summary/evaluation of effectiveness of the current 5 year program, development of the next 5 year 
program, and conduct a public meeting to inform citizens of the above activities.

93%Year 5 contract Completed

Remaining
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PROGRAM: STREETS

PROJECT NAME:  Calder Rd - Ervin to LC Pkwy (ST1002)

ADOPTED Project Budget 8,500,000$      
CURRENT Project Budget 8,510,000$      

CURRENT FUNDING BUDGET SPENT TO DATE

Internal Funds 1,510,000$           48,235$                   2011 Appraisal; Survey 40% complete

External Funds 800,000$              N/A Galveston Co is managing design

TOTAL CURRENT 2,310,000$           48,235$                   

FY2014 FUNDING

Internal Funds 3,962,000$           Requires new bond funds in FY2014 for construction

External Funds 2,238,000$           Galveston Co construction dollars

TOTAL FY2014 FUNDING 6,200,000$           

TOTALS BY FUNDING SOURCE

Internal Funds 5,472,000$           

External Funds 3,038,000$           

TOTAL PROJECT BUDGET 8,510,000$           

PROJECT STATUS:

This is a joint project with Galveston County.  In general, the County will be responsible for the design and a portion of the 
construction, up to approx. $3,038,000, while the City will be responsible for obtaining right-of-way and covering 
construction cost that exceed the County's budget.  The project will convert Calder Rd from an open ditch rural roadway to 
a concrete-curb and gutter enclosed storm sewer roadway.

 $8.5M Budget doesn't include a future Phase II for an 
additional $3.2M, total budget for both phases = $11.7M 

CIP PROJECT STATUS - MARCH 2013

FUNDING DETAILS

PROJECT STATUS

Council approved revised schematic with reduced ROW need on March 12th; Council approved appraisal 
contract for ROW parcels March 26th; anticipate construction starting early 2014, pending land acquisition

45%

100%

40%

Design, Bid & Award

CivilTech Appraisal

Baseline Survey

Construction

Completed

Remaining
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PROGRAM: STREETS

PROJECT NAME:  Five Corners Realignment (ST1101)

ADOPTED Project Budget 8,392,908$     
CURRENT Project Budget 8,837,908$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 3,086,408$          508,608$               

External Funds -$                         -$                           
TOTAL CURRENT 3,086,408$          508,608$               

FY2014 FUNDING
Internal Funds 1,230,000$          Requires new bond funds in FY2014 for construction 
External Funds 4,521,500$          

TOTAL FY2014 FUNDING 5,751,500$          

TOTALS BY FUNDING SOURCE
Internal Funds 4,316,408$          
External Funds 4,521,500$          

TOTAL PROJECT BUDGET 8,837,908$          

PROJECT STATUS:

CIP PROJECT STATUS - MARCH 2013

A new design that reduces the turning movements through this acute angled intersection was adopted and approved by TxDOT 
eliminating the 'Bypass'.  The new design extends from FM518 across FM2094 and rejoins FM270 on the north side of the Shell 
station.  Land will be purchased to realign this intersection at FM518 and FM2094 as Phase I of this project. 

FUNDING DETAILS

PROJECT STATUS

Delayed by TxDOT environmental approval - estimating approval complete Summer 2014;  will proceed with 
land acquisition once environmental approval is received; due to project delay, TxDOT funding may be 
jeopardized because of the schedule - staff is reviewing funding options with TxDOT;  anticipate construction 
bid August 2014; construction to begin late 2014

 Budget increased due to anticipated ROW cost. 

81% Design & 52% Survey

58%Design, Bid & Award

TxDOT Environmental Approval

Right-of-way

Construction

Completed

Remaining
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PROGRAM: STREETS

PROJECT NAME:  Texas Ave - FM518 to Hewitt (ST1103)

ADOPTED Project Budget 5,125,000$     
CURRENT Project Budget 5,125,000$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 825,000$             311,788$               62% of Design contract

External Funds -$                         -$                           
TOTAL CURRENT 825,000$             311,788$               

FY2014 FUNDING
Internal Funds 4,300,000$          Requires additional funds in FY2014 for construction 
External Funds -$                         

TOTAL FY2014 FUNDING 4,300,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 5,125,000$          
External Funds -$                         

TOTAL PROJECT BUDGET 5,125,000$          

PROJECT STATUS:

CIP PROJECT STATUS - MARCH 2013

FUNDING DETAILS

PROJECT STATUS

Staff completed 90% review of Design of Ph 1 & 2; Appraisal contract to Council for award April 2013; ROW 
purchase on Ph 1 (FM518 to Webster St) to begin April 2013; Phase 2 ROW purchase to begin in June 2013; 
construction for Phase 1 postponed until FY2014; Phase 2 construction to begin FY2014

To convert Texas Avenue from an open ditch rural roadway to a 28Ft pavement with sidewalk concrete-curb 
and gutter enclosed storm sewer roadway.  Phase 1 - FM518 to Webster 3400', Phase 2 - Webster to Hewitt 
4000'

74%

23%

Design - Ph 1 & 2

Design - Construction
Services

Right-of-way/land - Ph 1

Right-of-way/land - Ph 2

Construction - Ph 1

Construction - Ph 2

Completed

Remaining
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PROGRAM: STREETS

PROJECT NAME:  League City Parkway / Bay Area Blvd Extension (ST1301)

ADOPTED Project Budget 1,600,000$     

CURRENT Project Budget 1,103,293$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,103,293$          60,312$                 

External Funds -$                         -$                           
TOTAL CURRENT 1,103,293$          60,312$                 

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,103,293$          Funding is from Magnolia Creek TIRZ #1 closing.
External Funds -$                         

TOTAL PROJECT BUDGET 1,103,293$           

PROJECT STATUS:
Design contract (LJA) is 80% complete; survery complete; anticipating July 2013 starting construction with 
waterline project WT1301

CIP PROJECT STATUS - MARCH 2013

Design and construction of the second half of the League City Parkway boulevard section through the Magnolia Creek development and 
the Westover Park development from West Bay Area Boulevard to Maple Leaf (approximately 7,000 feet).  Work will include a two lane 
concrete roadway with with curb and gutter and the completion of the median.                                                                                              
To finish projects from closing of Mag Creek TIRZ 1.

 Funding is from Magnolia Creek TIRZ #1 closing. 

FUNDING DETAILS

51% Design complete

PROJECT STATUS

43%Design, Bid & Award

Design Construction
Services

Construction

Completed

Remaining
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PROGRAM: STREETS

PROJECT NAME:  Sidewalk Project (ST1302)

ADOPTED Project Budget 396,374$        

CURRENT Project Budget 396,489$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 357,215$             23,471$                 

External Funds -$                         -$                           
TOTAL CURRENT 357,215$              23,471$                  

FY2014 FUNDING
Internal Funds 39,274$               Sidewalk Fund 076 
External Funds -$                         

TOTAL FY2014 FUNDING 39,274$                

TOTALS BY FUNDING SOURCE
Internal Funds 396,489$             
External Funds -$                         

TOTAL PROJECT BUDGET 396,489$              

PROJECT STATUS:
Council approved adding $257K to address open work orders from Landing Blvd repair project; anticipate 
sidewalk repairs from this funding source being complete June 2013; In addition to the Main St Econ Dev 
project, staff is working to add sidewalks on the south side of Main St from Iowa to Five Corners by July 2013.

CIP PROJECT STATUS - MARCH 2013

To construct new sidewalks in areas where they are needed with funding provided by the Sidewalk Fund 076.   These 
monies will be used to construct new sidewalks in those areas to allow connectivity of sidewalks through out the 
subdivisons.  FY2013 UPDATE:  $257,100 added in FY2013 for repair of existing sidewalk.

 Addition to budget reflects interest earned in Fund 076. 

FUNDING DETAILS

Existing sidewalk repair 9% complete.

PROJECT STATUS

60%

New Sidewalk Segments

Repair Existing
Sidewalks

Completed

Remaining
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PROGRAM: STREETS

PROJECT NAME:  TxDOT FM646 Widening (I45 to FM1266)

ADOPTED Project Budget 140,000$        

CURRENT Project Budget 140,000$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 140,000$             -$                           

External Funds -$                         -$                           
TOTAL CURRENT 140,000$             -$                           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 140,000$             
External Funds -$                         

TOTAL PROJECT BUDGET 140,000$              

PROJECT STATUS:
Portion from I45 to SH3 under construction now anticipated completion by TxDOT in Aug 2013; Project section 
remaining from SH3 to FM1266 pushed back to 2025 per TxDOT

CIP PROJECT STATUS - MARCH 2013

This Project is the installation of pavers in the medians within the Texas Department of Transportation's 
(TxDOT) FM 646 right-of-way from IH-45 to FM 1266 due to widening of that roadway.  

Council approved (6/14/11 Item 10F) the use of pavers in the 
medians as a low maintenance alternative to sod & 
landscaping.   

FUNDING DETAILS

PROJECT STATUS

Cash Call
Completed

Remaining
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PROGRAM: STREETS

PROJECT NAME:  Columbia Memorial Pkwy / Tuscan Lakes Blvd (ST1303)

ADOPTED Project Budget 986,050$        

CURRENT Project Budget 1,009,898$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,009,898$          -$                           

External Funds -$                         -$                           
TOTAL CURRENT 1,009,898$          -$                           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,009,898$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,009,898$           

PROJECT STATUS:
Design contract awarded  Feb 12th, anticipating 30% design plans April 2013; anticipate construction 
beginning Summer 2013

CIP PROJECT STATUS - MARCH 2013

To resurface 7,875 LF: Columbia Memorial Pkwy (FM518 to League City Pkwy) & Tuscan Lakes Blvd (League 
City Pkwy to FM646)

 Construction estimate exceeded cost estimate by $23,848 

FUNDING DETAILS

PROJECT STATUS

32%Design, Bid & Award

Construction

Completed

Remaining
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PROGRAM: STREETS

PROJECT NAME:  Butler Road Extension

ADOPTED Project Budget 1,130,560$     

CURRENT Project Budget 1,130,560$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,130,560$          -$                           

External Funds -$                         -$                           
TOTAL CURRENT 1,130,560$          -$                           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,130,560$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,130,560$           

PROJECT STATUS:
Design is part of TR1105 HGAC/TIP Design Projects; will begin construction of traffic signal and intersection 
improvements in June 2013 and roadway in Sept 2013

CIP PROJECT STATUS - MARCH 2013

This project is the construction to complete approximately 1100' of Butler Road between IH-45 and League 
City Parkway, including a left turn lane.

 Design of project in FY2012 as part of the HGAC/TIP Design 
Project TR1105. 

FUNDING DETAILS

PROJECT STATUS

76%Design, Bid & Award

Traffic Signal
Construction

Roadway
Construction

Completed

Remaining
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PROGRAM: TRAFFIC

PROJECT NAME: Traffic System Improvements (TR1101)

ADOPTED Project Budget 3,711,198$     
CURRENT Project Budget 3,711,198$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 3,711,198$          2,119,305$            

External Funds -$                         -$                           
TOTAL CURRENT 3,711,198$          2,119,305$            

FY2014 FUNDING
Internal Funds
External Funds

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 3,711,198$          
External Funds -$                         

TOTAL PROJECT BUDGET 3,711,198$          

PROJECT STATUS:
Adaptive system wireless has been installed with final installation scheduled to be completed by May 2013 
pending a software update; Awarded design proposal for traffic signal design for Maple Leaf Dr @ FM518 Feb 
2013; anticipate award of construction bid June 2013 pending TxDOT approvals; purchased 30 wireless 
school zone clocks in Feb 2013 with installation by September 2013.

CIP PROJECT STATUS - MARCH 2013

(1) Traffic signal lights at FM518 and Westover and FM518 and Maple Leaf Dr.  (2) Install new time clocks and wireless radios in 
existing school zone flashers.  (3) Install fiber communication for traffic signals (4) Infrastructure improvements at numerous traffic 
signals to improve operation.  (5) CDBG-DR Round 2.2 Grant:  battery backup and surge protection for 33 signals and LED signal 
heads with cameras at 59 signals

FUNDING DETAILS

$109,560 spent in FY2013

PROJECT STATUS

16%

24%

Traffic Signal FM518
and Maple Leaf Dr

School Zone Flashers

Completed

Remaining
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PROGRAM: TRAFFIC

PROJECT NAME:  HGAC/TIP Design Project (TR1105)

ADOPTED Project Budget 2,500,000$     

CURRENT Project Budget 2,500,000$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,800,000$          123,704$               

External Funds -$                         -$                           
TOTAL CURRENT 1,800,000$          123,704$               

FY2015 FUNDING
Internal Funds 700,000$             Requires additional funds in FY15 
External Funds -$                         

TOTAL FY2014 FUNDING 700,000$             

TOTALS BY FUNDING SOURCE
Internal Funds 2,500,000$          
External Funds -$                         

TOTAL PROJECT BUDGET 2,500,000$           

PROJECT STATUS:
(1) Butler Rd Extension:  Freese Nichols design 46% complete; will begin construction of traffic signal and intersection 
improvements in Jun 2013 and roadway in Sept 2013  (2) North Landing Blvd Extension:  Parsons Brinckerhoff Design 
Engineers have billed 8% of design contract.  Roadway alignment discussion with Council ancitipated for April 22, 2013.    

CIP PROJECT STATUS - MARCH 2013

This project will develop design plans for traffic projects that qualify for HGAC/TIP construction funds.   FY2012:  (1) 
Preliminary Engineering and Environmental of Landing Blvd Extension from FM518 north to I45 feeder at Nasa Bypass in 
Webster;  (2) Design of Butler Rd Extension   FY2013:  Final Design for the Landing Blvd Extension from FM518 north to 
I45 feeder at Nasa Bypass in Webster – estimated at $800K                                                                                                   

FUNDING DETAILS

Spent 46% Butler Rd Design and       
8% N Landing Design

PROJECT STATUS

55%

64%

Butler Rd Design

N. Landing Design

Completed

Remaining
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PROGRAM: TRAFFIC

PROJECT NAME:  Hobbs / League City Pkwy Intersection (TR1201)

ADOPTED Project Budget 1,442,500$     

CURRENT Project Budget 1,515,500$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,515,500$          174,625$               

External Funds -$                         -$                           
TOTAL CURRENT 1,515,500$          174,625$               

FY2014 FUNDING
Internal Funds
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,515,500$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,515,500$           

PROJECT STATUS:
Design is complete; ROW purchase began Feb 2013;  Project bid in March with only one bid received 
- rebidding, anticipate construction award May 2013; anticipate completion by end of Sept 2013

CIP PROJECT STATUS - MARCH 2013

Project will consist of the design of left turn lanes and a westbound right turn lane at the intersection of Hobbs and League 
City Parkway.  Services will include report, design, traffic signal modification, geotechnical work, surveying, TCP, Public 
involvement, and environmental.                                                                                                                                               

 Budget increased for estimated cost of Land/ROW. 

FUNDING DETAILS

Spent includes 51% of Design contract 
amount and 100% appraisal fees.

PROJECT STATUS

98%

64%

Design, Bid & Award

Right-of-way

Design Construction
Services

Completed

Remaining
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PROGRAM: TRAFFIC

PROJECT NAME:  FM518 Access Management (TR1203)

ADOPTED Project Budget 2,953,010$     

CURRENT Project Budget 2,953,010$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,024,530$          380,391$               

External Funds 1,928,480$          -$                           
TOTAL CURRENT 2,953,010$          380,391$               

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,024,530$          
External Funds 1,928,480$          

TOTAL PROJECT BUDGET 2,953,010$           

PROJECT STATUS:
Council approved moving forward with reduced project scope March 26th; submitting final design drawings to 
TxDOT April 12, 2013

CIP PROJECT STATUS - MARCH 2013

Project will consist of the design and construction of a median to replace the existing continuous left turn lane.  
Project will also include intersection improvements.  This project is the result of an access management study 
for FM518 by HGAC.  Project limits are Bay Area Blvd to FM2094.                                                                         

FUNDING DETAILS

Klotz design contract paid through 
March 15th  = 76% of contract

PROJECT STATUS

70%Design, Bid & Award

Construction

Completed

Remaining
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PROGRAM: TRAFFIC

PROJECT NAME:  Fiber Network Traffic System to West Side (TR1204)

ADOPTED Project Budget 350,000$        

CURRENT Project Budget 350,000$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 350,000$             10,534$                 

External Funds -$                         -$                           
TOTAL CURRENT 350,000$             10,534$                 

FY2015 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 350,000$             
External Funds -$                         

TOTAL PROJECT BUDGET 350,000$              

PROJECT STATUS:
RFP is being drafted with bid opening anticipated Spring 2013

CIP PROJECT STATUS - MARCH 2013

Create a fiber network for the traffic system to the west side (Texas Ave to Bay Area Blvd)

FUNDING DETAILS

Amount spent in FY2012

PROJECT STATUS

100%
Fiber from Fire

Station 1 to League
Park

Fiber Network Traffic
System

Completed

Remaining
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PROGRAM: TRAFFIC

PROJECT NAME:  Landing Blvd (TR1301)

ADOPTED Project Budget 4,271,100$     

CURRENT Project Budget 4,014,000$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 300,000$             137,400$               

External Funds -$                         -$                           
TOTAL CURRENT 300,000$             137,400$               

FY2015 FUNDING
Internal Funds 3,714,000$          Additional funds needed for FY2015 repair work.
External Funds -$                         

TOTAL FY2014 FUNDING 3,714,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 4,014,000$          
External Funds -$                         

TOTAL PROJECT BUDGET 4,014,000$           

PROJECT STATUS:
Council approved change in method of repair and reduced funding to $300K to replace and repair damaged 
concrete panels; 75% complete - anticipated completion May 2013 with additional work anticipated in 2015 
and 2017

CIP PROJECT STATUS - MARCH 2013

Council approved change in method of repair and reduced funding to $300K to replace and repair damaged 
concrete panels; anticipated completion Mar 2013 with additional work anticipated in 2015. The project limits 
are Landing Boulevard from FM 518 to League City Parkway.                                                                                

 Budget decreased with new project scope. 

FUNDING DETAILS

Spent is 8.4% of Teamwork contract.

PROJECT STATUS

92%2013 Concrete Repair
Completed

Remaining
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PROGRAM: DRAINAGE

PROJECT NAME:  Robinson Bayou Bank Stabilization (DR1101)

ADOPTED Project Budget 2,708,000$     

CURRENT Project Budget 2,134,635$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 2,134,635$          341,602$               

External Funds -$                         -$                           
TOTAL CURRENT 2,134,635$          341,602$               

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 2,134,635$          
External Funds -$                         

TOTAL PROJECT BUDGET 2,134,635$           

PROJECT STATUS:
Construction contract awarded March 12th; anticipate completion in early 2014

CIP PROJECT STATUS - MARCH 2013

The project consists of stabilizing the banks of Robinson Bayou from Abilene Street to FM 270, a project length of 
approximately 2,300 linear feet, though the installation of concrete slope paving, gabions, and soil bioengineering 
methods.  

 Budget decreased after receiving construction bids.  

FUNDING DETAILS

Spent includes 84% design & 97% 
survey completed.

PROJECT STATUS

100%

95%

Design, Bid & Award

Design Construction
Services

Survey

Construction

Completed

Remaining
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PROGRAM: DRAINAGE

PROJECT NAME:  Annual Stormwater Improvements (DR1102)

ADOPTED Project Budget 8,294,233$     

CURRENT Project Budget 8,294,233$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 704,233$             369,056$               

External Funds -$                         -$                           
TOTAL CURRENT 704,233$             369,056$               

FY2014-2017 FUNDING
Internal Funds 7,590,000$          Requires additional funds for FY2014-2017 
External Funds -$                         

TOTAL FY2014 FUNDING 7,590,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 8,294,233$          
External Funds -$                         

TOTAL PROJECT BUDGET 8,294,233$           

PROJECT STATUS:
Nottingham & Interurban Ditches: AECOM (design engineer) estimated design completion late Summer  
2014, Stream banks environmental permitting process (USACOE) is required and will delay construction for 
12-18 months, AECOM contract amended March 26th to include environmental; anticipate construction 
starting in Fall 2014; Historic District Area:  LAN third public meeting held March 19th; final design including 
public comments anticipated completion May 2013

Spent includes 77% of AECOM design 
contract & 47% of Historic District 
study

CIP PROJECT STATUS - MARCH 2013

The project consists of proposed slope paving (concrete lining) improvements to the following drainage rights-of-way 
throughout the City:  Interurban Ditch, Newport Ditch, Bradshaw Road, and Nottingham Ditch.
LAN drainage study for the Historic District area is included in the Planning/Design line item in the Previously 
Appropriated column.  Project(s) resulting from this study will be addressed within this project.
Other projects will be generated from the results of the Master Drainage Plan.

FUNDING DETAILS

PROJECT STATUS

30%

85%

Design, Bid & Award
(Ditches)

Stream Banks
Environmental

Design Construction
Services (Ditches)

Construction (Ditches)

Historic District Study

Completed

Remaining
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PROGRAM: DRAINAGE

PROJECT NAME:  Master Drainage Plan (DR1104)

ADOPTED Project Budget 290,000$        

CURRENT Project Budget 290,000$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 290,000$             31,658$                

External Funds -$                         -$                          
TOTAL CURRENT 290,000$             31,658$                

FY2014 FUNDING
Internal Funds
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 290,000$             
External Funds -$                         

TOTAL PROJECT BUDGET 290,000$              

PROJECT STATUS:
Phase 2B study contract (CIP Analysis /Development) approved by Council 1/22/13; currently looking into 
erosion issues; anticipate completion in early 2014

CIP PROJECT STATUS - MARCH 2013

Phase 2A:  To take the existing conditions (from phase 1 plan) and model them to determine needed 
improvements. To determine future detention needs.   Phase 2B:  development of recommended 
improvement projects for the identified problem areas and the prioritization of a 5-year Drainage CIP.

FUNDING DETAILS
Spent includes 100% of Phase 2A; 
Phase 2B ($248,272) approved by 
Council 1/22/13

PROJECT STATUS

100%

20%

Study Phase 2A

Study Phase 2B

Completed

Remaining
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PROGRAM: DRAINAGE

PROJECT NAME:  Brown Pelican Storm Sewer Rehab (DR1301)

ADOPTED Project Budget 672,000$        

CURRENT Project Budget 672,000$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 290,000$             2,474$                  

External Funds -$                         -$                          
TOTAL CURRENT 290,000$             2,474$                  

FY2014 FUNDING
Internal Funds
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 290,000$             
External Funds -$                         

TOTAL PROJECT BUDGET 290,000$              

PROJECT STATUS:
Design contract awarded Jan 2013, 30% design report received April 1st; anticipate construction beginning 
Summer 2013

CIP PROJECT STATUS - MARCH 2013

This project consists of design and construction to rehab approximately 1,380 linear feet of 36-inch through 
66-inch diameter storm sewer lines located along Brown Pelican Lane and Black Duck Drive. 

FUNDING DETAILS

Design contract awarded 1/22/13, 4% 
billed and paid

PROJECT STATUS

42%Design, Bid & Award

Design Construction
Services

Construction

Completed

Remaining
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PROGRAM: DRAINAGE

PROJECT NAME:  Genco Canal (DR1302)

ADOPTED Project Budget 146,000$        

CURRENT Project Budget 170,500$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 170,500$             6,720$                  

External Funds -$                         -$                          
TOTAL CURRENT 170,500$             6,720$                  

FY2014 FUNDING
Internal Funds
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 170,500$             
External Funds -$                         

TOTAL PROJECT BUDGET 170,500$              

PROJECT STATUS:
Huitt-Zollars developing alternatives for order of magnitude cost including: feasibility of downstream pump 
station to outfall north of FM2094, recirculating, and filling portions of the canal; meeting with USACOE to 
establish impact; estimated completion of study June 2013; study results will be used to assess cost, ability 
to complete the project (permitting issues and time needed to complete) and neighborhood support

CIP PROJECT STATUS - MARCH 2013

This project consists of design and construction to rehab approximately 1,380 linear feet of 36-inch through 
66-inch diameter storm sewer lines located along Brown Pelican Lane and Black Duck Drive. 

 MUD funds remaining = $146K, paying for design contract 
($24,500) with funds budgeted for NPDES improvements 
since project qualifies 

FUNDING DETAILS

27% design complete

PROJECT STATUS

33%Design, Bid & Award

Assess cost, ability
to complete project,
and neighborhood

support

Completed

Remaining
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PROGRAM: DRAINAGE

PROJECT NAME:  Shellside Stormwater Management System

ADOPTED Project Budget 4,637,762$     

CURRENT Project Budget 4,637,762$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds -$                         -$                          

External Funds 4,637,762$          N/A
TOTAL CURRENT 4,637,762$          

FY2014 FUNDING
Internal Funds
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds -$                         
External Funds 4,637,762$          

TOTAL PROJECT BUDGET 4,637,762$           

PROJECT STATUS:
Cobb-Fendley (design engineer) in data analysis and preliminary design; working to formalize schedule; 
Land purchase to begin April 2013; construction anticipated to start in late 2014

CIP PROJECT STATUS - MARCH 2013

The project consists of constructing a major detention facility to drain a targeted area in the Shellside neighborhood by 
storm sewer pipes and roadside ditches, as well as construction of an outfall channel. Improvements will result in 
transference of stormwater in this area from the Dickinson Bayou Watershed into the Clear Creek Watershed. This 
project will include land acquisition, including the space needed for construction of a detention facility.

FUNDING DETAILS
100% grant funded project, City will 
purchase ROW/land but will be 
reimbursed 100% by grant

PROJECT STATUS

12%Design

ROW/Land

Construction

Completed

Remaining
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PROGRAM: POLICE

PROJECT NAME:  New Public Safety Facility and Jail (PD1101)

ADOPTED Project Budget 33,142,100$   
CURRENT Project Budget 33,142,100$   

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 30,699,636$        2,874,584$            

External Funds -$                         -$                           
TOTAL CURRENT 30,699,636$        2,874,584$            

FY2014 FUNDING
Internal Funds 2,442,464$          Requires additional funds for FF&E in FY2014
External Funds -$                         

TOTAL FY2014 FUNDING 2,442,464$          

TOTALS BY FUNDING SOURCE
Internal Funds 33,142,100$        
External Funds -$                         

TOTAL PROJECT BUDGET 33,142,100$         

PROJECT STATUS:
As of April 1st, power poles installed, western half of slab poured, driveways to SH3 and Walker limed;  
eastern portion of pad site and drives are scheduled to be poured mid-April; steel scheduled to arrive late 
May; Construction anticipated completion June 2014 with occupancy July/August 2014

CIP PROJECT STATUS - MARCH 2013

Construction of a Public Safety Facility for the police department staff, a jail, a hardened emergency operations and 
communications center for a Category 5 Hurricane, and Fire Administration offices.  The Facility will be 
approximately 71,000 square feet which is estimated to handle 15 years growth.  Also included in the site plan is a 
future expansion area totaling 85,200 square feet. 

FUNDING DETAILS

76.5% of Design, 30% of Materials 
Testing Pkg 1-3, and 14% CMAR

PROJECT STATUS

100%

31%

31%

Design, Bid & Award

Design CMAR Services

CMAR Construction

Completed

Remaining
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PROGRAM: FIRE

PROJECT NAME:  New Burn Building (FR1301)

ADOPTED Project Budget 750,000$        

CURRENT Project Budget 750,000$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 750,000$             2,700$                  

External Funds -$                         -$                          
TOTAL CURRENT 750,000$             2,700$                  

FY2014 FUNDING
Internal Funds
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 750,000$             
External Funds -$                         

TOTAL PROJECT BUDGET 750,000$              

PROJECT STATUS:
Bids for building to be opened in April; to Council for award consideration May 2013; Civil proposal 
requested in March 2013, anticipate award in April 2013

CIP PROJECT STATUS - MARCH 2013

Purchase a pre-fab structure for live fire training to replace the existing condemned burn building.  

FUNDING DETAILS

Geotechnical Services

PROJECT STATUS

26%New Burn Building Completed

Remaining
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PROGRAM: FIRE

PROJECT NAME:  Renovate Station 4 (FR1302)

ADOPTED Project Budget 412,500$        

CURRENT Project Budget 412,500$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 412,500$             -$                          

External Funds -$                         -$                          
TOTAL CURRENT 412,500$             -$                          

FY2014 FUNDING
Internal Funds
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 412,500$             
External Funds -$                         

TOTAL PROJECT BUDGET 412,500$              

PROJECT STATUS:
Non-skid bay flooring & kitchen cabinets and tile starting work April with completion May 2013

CIP PROJECT STATUS - MARCH 2013

Remodel includes replacing the interior floors, repaint the interior walls, repaint all exterior metal surfaces, 
and remount all storm shutters.

FUNDING DETAILS

PROJECT STATUS

15%

30%

Non-skid bay
flooring

Kitchen cabinets &
tile

Completed

Remaining
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PROGRAM: EMS

PROJECT NAME:  Fire Station #2 EMS Facility Expansion & Renovation (ES0302)

ADOPTED Project Budget 2,658,904$     

CURRENT Project Budget 2,664,964$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 2,664,964$           467,285$                

External Funds -$                          -$                            
TOTAL CURRENT 2,664,964$          467,285$               

FY2014 FUNDING
Internal Funds -$                          
External Funds -$                          

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 2,664,964$           
External Funds -$                          

TOTAL PROJECT BUDGET 2,664,964$           

PROJECT STATUS:

CIP PROJECT STATUS - MARCH 2013

Renovation of Fire Station #2 to add facilities for EMS.  The City has purchased land next to Fire Station #2 
and can therefore expand on the existing building and complex for EMS.

 Budget increased $6,060 for Ameriwaste Rolloff Dumpster 
fees for in-house site prep work debris and County plat filling 
fee. 

FUNDING DETAILS

PROJECT STATUS

Construction bid in April 2013 with anticipated award May 2013; anticipated completion late 2013

Spent includes land, geotechnical, misc 
fees, survey & 65% of design.

100%Design, Bid & Award

Design Construction
Services

Construction

Completed Remaining
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PROGRAM: FACILITIES

PROJECT NAME:  Facilities Modernization & Energy Efficiency (FM1102)

ADOPTED Project Budget 1,039,308$     

CURRENT Project Budget 1,039,308$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,039,308$          773,940$               

External Funds -$                         -$                           
TOTAL CURRENT 1,039,308$          773,940$               

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,039,308$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,039,308$           

PROJECT STATUS:
Finishing FY2012 project list and completed for FY2013: fence behind Walker Complexcomplete, high 
mansards and columns of library & courts are painted, postponing purchase of generator for Civic Center - 
updating electrical service first in April 2013

$45,500 to relocate staff from Amegy 
bank building 

CIP PROJECT STATUS - MARCH 2013

Projects for repair, replacement and/or upgrade to city facilities.

 FY2013 Budget = $300K 

FUNDING DETAILS

PROJECT STATUS

Library

Court

City Hall/Walker Complex

Civic Center

Fire Stations

Vehicle Maintenance

General Electrical

Amegy Move

FY2012 projects

Civic Center Generator

Spent to date

Remaining
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PROGRAM: FACILITIES

PROJECT NAME:  Renovate Helen Hall Library Building (FM1301)

ADOPTED Project Budget 500,000$        

CURRENT Project Budget 500,000$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 500,000$             -$                           

External Funds -$                         -$                           
TOTAL CURRENT 500,000$             -$                           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 500,000$             
External Funds -$                         

TOTAL PROJECT BUDGET 500,000$              

PROJECT STATUS:
Design contract award to enlarge theater awarded to PGAL; Construction in FY2014

CIP PROJECT STATUS - MARCH 2013

To renovate the Helen Hall Library building within the existing footprint while keeping the library open to the 
public.

FUNDING DETAILS

$28,100 PGAL Design contract 

PROJECT STATUS

Design, Bid & Award

Design Construction
Services

Construction

Completed

Remaining
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PROGRAM: PARKS

PROJECT NAME:  Countryside - Magnolia Creek Trail (PK0904)

ADOPTED Project Budget 125,000$        

CURRENT Project Budget 125,000$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 125,000$             -$                           

External Funds -$                         -$                           
TOTAL CURRENT 125,000$             -$                           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 125,000$             
External Funds -$                         

TOTAL PROJECT BUDGET 125,000$              

PROJECT STATUS:
Presented offer for easement to landowner in March 2013, anticipate closing April 2013; design is being 
packaged with other trails (PK1202) for construction bid, PK1202 trails to start design in April 2013

CIP PROJECT STATUS - MARCH 2013

2170 LF of 8' crushed granite trail from Summer Place to connection at existing trail in Magnolia Creek Park

FUNDING DETAILS

PROJECT STATUS

Design, Bid & Award

Design Construction
Services

Construction

Completed Remaining
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PROGRAM: PARKS

PROJECT NAME:  Parks Facilities Renewal (PK1101)

ADOPTED Project Budget 726,679$        

CURRENT Project Budget 726,679$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 726,679$             540,591$               

External Funds -$                         -$                           
TOTAL CURRENT 726,679$             540,591$               

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 726,679$             
External Funds -$                         

TOTAL PROJECT BUDGET 726,679$              

PROJECT STATUS:
FY2012 Project completed in FY2013:  Foundation leveling of Burd House                                                                             
FY2013 Projects Complete:  Countryside Park Pavilion Lighting, Replaces Sportsplex Skylights, Sportsplex, Helen's 
Garden & League Park Fountains Replastered, Replaced skimmers at pool, concrete/deck at pool and Countryside Park, 
Sportsplex Shade Structure, Replaced baby pool fence                                                                                                           
FY2013 Projects Underway: concrete repairs at all parks, pump/controller at baby pool, obtaining quotes for retrofitting 
batting cages at Sportsplex

CIP PROJECT STATUS - MARCH 2013

Replacement and/or upgrade to Park Facilities for Energy Efficiency issues and beautification.

FUNDING DETAILS

$113,632 spent in FY2013 ($3,300 
spent on FY2012 project)

PROJECT STATUS

$249,248 

$181,011 

$110,332

FY2011 projects

FY2012 projects

FY2013 projects

Spent to date

Remaining
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PROGRAM: PARKS

PROJECT NAME:  Ghirardi WaterSmart Park (PK1103)

ADOPTED Project Budget 814,697$        

CURRENT Project Budget 801,285$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 801,285$             78,137$                 

External Funds -$                         -$                           
TOTAL CURRENT 801,285$             78,137$                 

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 801,285$             
External Funds -$                         

TOTAL PROJECT BUDGET 801,285$              

PROJECT STATUS:
Construction contract awarded Jan 22nd; completion Summer 2013

CIP PROJECT STATUS - MARCH 2013

The Ghirardi WaterSmart Park is a 3 Acre passive park which is dedicated to teaching citizens ways to 
conserve their water use at home.  The design & construction of the park are part of the Clean Water Act 
Section 319(h) Grant through TCEQ.

 Budget listed is for design & construction of park only, full 
grant project plus non-grant park amenities = $1,307,983 

FUNDING DETAILS

Spent includes 93% design contract

PROJECT STATUS

100%

18%

Design, Bid & Award

Design Construction
Services

Construction

Completed

Remaining
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PROGRAM: PARKS

PROJECT NAME:  TxDOT FM518 Bypass Hike & Bike (PK1104)

ADOPTED Project Budget 4,122,317$     

CURRENT Project Budget 4,122,317$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,934,931$          40,334$                 

External Funds 2,187,386$          -$                           
TOTAL CURRENT 4,122,317$          40,334$                 

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,934,931$          
External Funds 2,187,386$          

TOTAL PROJECT BUDGET 4,122,317$           

PROJECT STATUS:
Waiting TxDOT approval of AIA design scope & fee for project - following TxDOT's procedures to ensure 
design fees are reimbursed; Award of design contract anticipated for May 2013; project schedule to be 
formalized - dependent on property owner rights including Genco Canal, boat access & CCISD

CIP PROJECT STATUS - MARCH 2013

The Hike & Bike Trail consists of a 10ft wide multi-use path that is 2.3 miles in length connecting FM270/Egret 
Bay Blvd with South Shore Blvd and includes the construction of a box culvert undercrossing at FM2094 with 
retaining walls and safety railing.  

FUNDING DETAILS

Spent amount is payment due TxDOT 
when agreement was signed

PROJECT STATUS

Design, Bid & Award

Land/ROW

Design Construction
Services

Construction

Completed

Remaining
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PROGRAM: PARKS

PROJECT NAME:  2012 Hike & Bike, Ph 1 (PK1202)

ADOPTED Project Budget 4,997,750$     

CURRENT Project Budget 4,997,750$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,057,450$          -$                           

External Funds -$                         -$                           
TOTAL CURRENT 1,057,450$          -$                           

FY2014 - FY2016 FUNDING
Internal Funds 3,940,300$          
External Funds -$                         

TOTAL FY2014 FUNDING 3,940,300$          

TOTALS BY FUNDING SOURCE
Internal Funds 4,997,750$          
External Funds -$                         

TOTAL PROJECT BUDGET 4,997,750$           

PROJECT STATUS:
Design contract to be awarded with project PK1104 (TxDOT) - April 2013

CIP PROJECT STATUS - MARCH 2013

South Shore Boulevard Trail, Tall Grass Prairie Trail (Pipeline Loop), Tall Grass Prairie Trail (Pipeline to Prairie 
Preserve), League City Parkway (Eastern Regional to Pipeline), Walker, Rustic Oaks Trail, 
League City Parkway (Westover to Clear Creek), Calder Road, League City Parkway (Sports Park Connector), 
Heritage Trail (Walker to FM518)

FUNDING DETAILS

PROJECT STATUS

Design, Bid & Award

Design Construction
Services

Construction

Completed

Remaining

This project includes 10 different trails with several having more than one segment.  Once design begins on 
first 5 trails, project schedule is estimated at this time.
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PROGRAM: PARKS

PROJECT NAME:  Skate Park Addition (PK1301)

ADOPTED Project Budget 180,000$        

CURRENT Project Budget 180,000$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 180,000$             13,013$                 

External Funds -$                         -$                           
TOTAL CURRENT 180,000$             13,013$                 

FY2014 - FY2016 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 180,000$             
External Funds -$                         

TOTAL PROJECT BUDGET 180,000$              

PROJECT STATUS:
Design complete.  Construction bid April 2013, award in May 2013 with completion by end of Summer 2013.

CIP PROJECT STATUS - MARCH 2013

Constructing an additional feature to existing skatepark built in 2005 at Big League Dreams using 4B sales tax 
passed to address amateur athletic facilities.

FUNDING DETAILS

Spent = 52% of design contract

PROJECT STATUS

81%Design, Bid & Award

Design Construction
Services

Construction

Completed

Remaining
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PROGRAM: ECONOMIC DEVELOPMENT

PROJECT NAME:  Entertainment District Improvements (ED1201)

ADOPTED Project Budget 4,300,000$     

CURRENT Project Budget 3,850,628$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,250,628$          324,375$               

External Funds -$                         -$                           
TOTAL CURRENT 1,250,628$          324,375$               

FY2014 FUNDING
Internal Funds 2,600,000$          a portion of future funding may be external (developer funding)
External Funds -$                         

TOTAL FY2014 FUNDING 2,600,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 3,850,628$          
External Funds -$                         

TOTAL PROJECT BUDGET 3,850,628$           

PROJECT STATUS:
Jag Hollow Extension:  380 developer agreement approved March 26th; Construction bid anticipated for May 
2013 with construction award in June, anticipate completion by end of November 2013

CIP PROJECT STATUS - MARCH 2013

Street, Drainage and Infrastructure Improvements to the undeveloped land near I45 & FM646.  Current project:  
Extension of Jag Hollow.  Phase 1 is I45 feeder to Town Center Blvd.  Phase 2 is from where Phase 1 ends to 
Walker St.

FUNDING DETAILS

72% design of Jag Hollow

PROJECT STATUS

85%
Jag Hollow Design,

Bid & Award

Jag Hollow Design
Construction Services

Jag Hollow, Ph 1
Construction

Completed

Remaining
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PROGRAM: ECONOMIC DEVELOPMENT

PROJECT NAME:  Main Street Economic Development Initiative 

ADOPTED Project Budget 2,500,000$     

CURRENT Project Budget 2,500,000$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 462,155$             -$                           

External Funds -$                         -$                           
TOTAL CURRENT 462,155$             -$                           

FY2014 FUNDING
Internal Funds 2,037,845$          
External Funds -$                         

TOTAL FY2014 FUNDING 2,037,845$          

TOTALS BY FUNDING SOURCE
Internal Funds 2,500,000$          
External Funds -$                         

TOTAL PROJECT BUDGET 2,500,000$           

PROJECT STATUS:
Need to define project scope based on reduction in funding from Adopted FY2013-17 CIP; anticipate installing 
sidewalks on the south side of Main Street from Park to Iowa as part of the Streets program's Sidewalk Project.

CIP PROJECT STATUS - MARCH 2013

The Main Street Implementation Plan was approved by City Council. Specific projects were identified as 
catalyst projects capable of spurring private investment in the area.

FUNDING DETAILS

PROJECT STATUS

Design, Bid & Award

Design Contruction
Services

Construction

Completed

Remaining
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PROGRAM: ECONOMIC DEVELOPMENT

PROJECT NAME:  I45 Ramp Reversal South of SH96 

ADOPTED Project Budget 1,020,000$     

CURRENT Project Budget 1,200,000$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,200,000$          -$                           

External Funds -$                         -$                           
TOTAL CURRENT 1,200,000$          -$                           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,200,000$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,200,000$           

PROJECT STATUS:
Staff is communicating with outside stake holders to move this project forward to benefit future development of 
the area; need to formalize funding plans and construction schedule; will need funding as early as August 
2013 with construction ancitipated in early 2014

CIP PROJECT STATUS - MARCH 2013

A ramp reversal South of FM518 from I45 to the frontage road to provide access to a proposed destination 
location at Big League Dreams.

 Updated budget with current cost estimates. 

FUNDING DETAILS

PROJECT STATUS

Funding needed

Construction

Completed

Remaining
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PROGRAM: ECONOMIC DEVELOPMENT

PROJECT NAME:  Brookport Extension (ED1301)

ADOPTED Project Budget 3,000,000$     

CURRENT Project Budget 2,450,000$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 2,450,000$          -$                           

External Funds -$                         -$                           
TOTAL CURRENT 2,450,000$          -$                           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 2,450,000$          
External Funds -$                         

TOTAL PROJECT BUDGET 2,450,000$           

PROJECT STATUS:
Design awarded March 12th; Construction funded with Capital Budget amendment March 26th; staff waiting on 
ROW deeds from developer

CIP PROJECT STATUS - MARCH 2013

The project includes the design and construction of a four lane divided concrete roadway with curb and gutter.  
The project limits are from Marble Cove Drive to Big League Dreams Parkway.  

 Updated budget with current cost estimates. 

FUNDING DETAILS

PROJECT STATUS

16%Design, Bid & Award

Design Construction
Services

Construction

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  Beamer Road Water Line Extension (WT1002)

ADOPTED Project Budget 4,658,136$     

CURRENT Project Budget 3,682,184$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 3,682,183$          1,884,018$           

External Funds -$                         -$                          
TOTAL CURRENT 3,682,183$          1,884,018$           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 3,682,183$          
External Funds -$                         

TOTAL PROJECT BUDGET 3,682,183$           

PROJECT STATUS:
Construction of waterline inside city limits substantially complete; Construction contract awarded for 
waterline outside city limits March 12, 2013; completion anticipated in August 2013 with incentive for 
early completion @ $1,000/day for a maximum $50,000 for a July 10th completion date

CIP PROJECT STATUS - MARCH 2013

This project will consist of the extension of approximately 16,000 LF of 24-inch water transmission line in Harris 
County from Beamer Road to the City's North Service Area Water Plant.  The City of Houston's 24-inch water line 
on Beamer currently ends adjacent to Bay Area Blvd.  Construction includes a new metering station as required 
by the City of Houston.    Phase 1 construction in FY2012 (line within City limits), Phase 2 (line outside City limits) 
construction in FY2013.

 Budget decreased after construction contract 
awards. 

FUNDING DETAILS

PROJECT STATUS

8%Phase 2 Construction
Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  Northside Water Booster Station (WT1003)

ADOPTED Project Budget 8,581,210$     

CURRENT Project Budget 8,524,495$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 8,524,495$          6,621,227$           

External Funds -$                         -$                          
TOTAL CURRENT 8,524,495$          6,621,227$           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 8,524,495$          
External Funds -$                         

TOTAL PROJECT BUDGET 8,524,495$           

PROJECT STATUS:
Purchased Land/ROW; Ground Storage Tanks, well, and pump station substantial  completion 
anticipated for June 2013; need to follow up on landscaping and trail commitments

CIP PROJECT STATUS - MARCH 2013

This plant will include three Booster Pumps, two concrete 3MG Ground Storage Tanks, a 40K 
gallon Hydro-pneumatic Tank, a Ground Water Well, Miscellaneous piping, sitework, fencing, 
painting, electrical, etc. 

 Budget decreased once all contracts were awarded. 

FUNDING DETAILS

PROJECT STATUS

100%

100%

79%

79%

Design, Bid &
Award

ROW/Land

Design
Construction…

Construction

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  East Side Elevated Water Tower (WT1101)

ADOPTED Project Budget 3,151,050$     

CURRENT Project Budget 3,151,050$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 551,050$             399,750$              

External Funds -$                         -$                          
TOTAL CURRENT 551,050$             399,750$              

FY2015 FUNDING
Internal Funds 2,600,000$          Requires additional funding for construction
External Funds -$                         

TOTAL FY2014 FUNDING 2,600,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 3,151,050$          
External Funds -$                         

TOTAL PROJECT BUDGET 3,151,050$           

PROJECT STATUS:
Design is 73% complete; Progress has slowed since construction was pushed back to FY2015 in 
Adopted FY2013-17 CIP

CIP PROJECT STATUS - MARCH 2013

This project consist of design and construction of a new East Side 2-million gallon elevated 
storage tank. 

FUNDING DETAILS

73% of design

PROJECT STATUS

62%
Design, Bid &

Award

Design
Construction

Services

Construction

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  South Shore Pump Station Expansion (WT1102)

ADOPTED Project Budget 6,753,800$     

CURRENT Project Budget 6,753,800$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 6,753,800$          447,800$              

External Funds -$                         -$                          
TOTAL CURRENT 6,753,800$          447,800$              

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 6,753,800$          
External Funds -$                         

TOTAL PROJECT BUDGET 6,753,800$           

PROJECT STATUS:
Construction contract award anticipated for June 2013 with construction completion anticipated for 
Summer 2014

CIP PROJECT STATUS - MARCH 2013

FY2012 Design of a 3MG Ground Storage Tank; yard piping and valves; site metering and 
control; control rooms; booster pumps; concrete flatwork; security lighting; backup generator; 
and appurtenances with construction in FY2013.

FUNDING DETAILS

73% of design

PROJECT STATUS

93%
Design, Bid &

Award

Design
Construction

Services

Construction

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  Water Meter Replacement Project (WT1104)

ADOPTED Project Budget 9,939,086$     

CURRENT Project Budget 9,939,086$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 9,939,086$          6,377,777$           

External Funds -$                         -$                          
TOTAL CURRENT 9,939,086$          6,377,777$           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 9,939,086$          
External Funds -$                         

TOTAL PROJECT BUDGET 9,939,086$           

PROJECT STATUS:
58% of meters are installed; 17,000 out of 28,000 total with low customer issues

CIP PROJECT STATUS - MARCH 2013

To replace current automated meter reading system with one that relies on wireless 
technology and remote reading as well as automated meters with a longer useful life.

FUNDING DETAILS

Paid 74% equipment contract & 
32% installation contract

PROJECT STATUS

100%

38%

Design, Bid &
Award

Equipment
Installation

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  Southeast Service Area Trunks (WT1105)

ADOPTED Project Budget 4,112,477$     

CURRENT Project Budget 4,154,518$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 2,404,518$          717,289$              

External Funds -$                         -$                          
TOTAL CURRENT 2,404,518$          717,289$              

FY2014 FUNDING
Internal Funds 1,750,000$          
External Funds -$                         

TOTAL FY2014 FUNDING 1,750,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 4,154,518$          
External Funds -$                         

TOTAL PROJECT BUDGET 4,154,518$           

PROJECT STATUS:
Phase 1 construction complete; Construction for phase 2 (12 inch water line along FM270 from Strawberry 
St to LC Pkwy) 74% complete with anticipated completion in April 2013; Design contract award for section 3 
before Council April 2013; anticipated design of sections 4-5 in FY2014

CIP PROJECT STATUS - MARCH 2013

This project provides trunk lines to serve the east side development and redundant supply to the east side 
elevated and supply to the proposed new East Side Elevated. Project includes for a total of approximately 18,000 
LF of 24" line and system appurtenances.  This will complete the south loop to South Shore Boulevard running 
north to FM 646.  The main East-West section of the 24-inch line will run along FM 646 from FM 270 to South 
Shore Boulevard, a length of approximately 10,500 LF.

FUNDING DETAILS

PROJECT STATUS

100%

99%

SECTION 1 -
Strawberry

ROW

SECTION 2 -
FM270 (FM646

to SH96)

SECTION 3 -
FM646 (FM270

to FM1266)

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  SH3 Water Booster Station (WT1108)

ADOPTED Project Budget 19,652,300$   

CURRENT Project Budget 19,654,800$   

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 19,654,800$        2,704,688$           

External Funds -$                         -$                          
TOTAL CURRENT 19,654,800$        2,704,688$           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 19,654,800$        
External Funds -$                         

TOTAL PROJECT BUDGET 19,654,800$         

PROJECT STATUS:
CMAR is moving forward with all subcontractor bid packages released; generator bid separately to 
utilize grant; beneficial use of ground storage tanks in Summer 2013 with anticipated construction 
completion Winter 2014

CIP PROJECT STATUS - MARCH 2013

Design & construction of two 3MG Ground Storage Tanks; yard piping and valves; site 
metering and control; control rooms; booster pumps; concrete flatwork; security lighting; 
backup generator; and appurtenances.

FUNDING DETAILS

PROJECT STATUS

100%

27%

27%

Design, Bid &
Award

Design
Construction

Services

CMAR
Construction

Completed

Remaining

117



SH 3

MAIN

EGRET BAY

IH 45

FM 518

LEAGUE CITY

MA
RIN

A B
AY

WALKER

FM 646

SOUTH SHORE

200 Foot buffer area is 79.92  Acres
Area that signed petition within 200 foot buffer is 10.72 Acres
Percent that signed petition within 200 foot buffer is 7.45%

36" Water Line
SH 3 to SSH Plant

June 6,  2011
City of League City - GIS Department

The City of League city makes no claims to the accuracy of the map.
It is intended for demonstrational purposes only.

¬

118



PROGRAM: WATER

PROJECT NAME:  36" Water Line from SH3 to SSH Booster Station (WT1109)

ADOPTED Project Budget 8,363,347$     

CURRENT Project Budget 8,363,347$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,213,347$          284,601$              

External Funds -$                         -$                          
TOTAL CURRENT 1,213,347$          284,601$              

FY2014 FUNDING
Internal Funds 7,150,000$          
External Funds -$                         

TOTAL FY2014 FUNDING 7,150,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 8,363,347$          
External Funds -$                         

TOTAL PROJECT BUDGET 8,363,347$           

PROJECT STATUS:
Design:  identified route production in progress, coordination with all regulatory agencies, began project 
planning, geotechnical, and pipeline coordination; Anticipated Construction bid in early 2014

CIP PROJECT STATUS - MARCH 2013

This project consist of approximately 17,000 ft of 36" C905 PVC pipe, ROW/easement 
acquisition, environment assessments, and route determination.  The pipeline will connect 
Hwy 3 booster station with South Shore booster station.

FUNDING DETAILS

32% Survey, 31% Design

PROJECT STATUS

62%
Design, Bid &

Award

Design
Construction

Services

Construction

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  24" Distribution Line:  Alderwood to FM518 (WT1202)

ADOPTED Project Budget 1,362,211$     

CURRENT Project Budget 1,144,656$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,144,656$          128,609$              

External Funds -$                         -$                          
TOTAL CURRENT 1,144,656$          128,609$              

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,144,656$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,144,656$           

PROJECT STATUS:
Construction contract awarded Feb 2013 with anticipation completion June 2013

CIP PROJECT STATUS - MARCH 2013

This project consists of the design and construction of approximately 3,000 LF of 24-inch 
water line from FM 518 to Alderwood Drive intersection with FM 518.

 Budget decreased with construction award 

FUNDING DETAILS

62% design, 100% appraisal & 
ROW

PROJECT STATUS

100%

32%

32%

Design, Bid &
Award

Design
Construction

Services

Construction

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  New Water Wells 2012 (WT1204)

ADOPTED Project Budget 16,915,255$   

CURRENT Project Budget 16,915,255$   

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 8,972,400$          635,000$              

External Funds -$                         -$                          
TOTAL CURRENT 8,972,400$          635,000$              

FY2014 - FY2017 FUNDING
Internal Funds 7,942,855$          
External Funds -$                         

TOTAL FY2014-17 FUNDING 7,942,855$          

TOTALS BY FUNDING SOURCE
Internal Funds 16,915,255$        
External Funds -$                         

TOTAL PROJECT BUDGET 16,915,255$         

PROJECT STATUS:
Construction contract award June 2013 (Calder & SSH); anticipated completion of both in Summer 
2014

CIP PROJECT STATUS - MARCH 2013

FY2012 Design: (1) South Shore Booster Station well, (2) Calder Rd Booster Station well, (3) Eastside 
Elevated Site well with a 0.5 MG ground storage tank;   FY2013: Construction of FY2012 designs and 
design of one west side well location;  FY2014-2017:  Design and construct 3 water wells and a 3MG 
ground storage tank on the west side   

FUNDING DETAILS

80% design 

PROJECT STATUS

47%

47%

38%

South Shore
Well

Calder Rd Well

Eastside
Elevated Well &

GST

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  Calder Rd Booster Station (WT1205)

ADOPTED Project Budget 9,631,000$     

CURRENT Project Budget 9,593,650$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,193,650$          736,479$              

External Funds -$                         -$                          
TOTAL CURRENT 1,193,650$          736,479$              

FY2014 FUNDING
Internal Funds 8,400,000$          
External Funds -$                         

TOTAL FY2014 FUNDING 8,400,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 9,593,650$          
External Funds -$                         

TOTAL PROJECT BUDGET 9,593,650$           

PROJECT STATUS:
Project is ready to bid.  Staff is currently working through land acquisition issues associated with prior 
use for boat repair and plastic molding.  We have delayed the bid (approximately 60 days) until we are 
staisfied with the condition of land.

based on land acquisition and timing of road project, may 
need in FY2013

CIP PROJECT STATUS - MARCH 2013

Design & construction of two 3 MG ground storage tank; demolition of the existing GST; 6 
pumps; climate-controlled control building; process mechanical;  and electrical/controls. A new 
well is being designed and constructed as part of the "New Water Wells" project.

 Budget decreased based on current project cost 
estimates - may change once construction bid is 
awarded. 

FUNDING DETAILS

77% design

PROJECT STATUS

82%

55%

Design, Bid &
Award

Land
Acquisition

Design
Construction…

Construction

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  Countryside Pump Station & Well (WT1206)

ADOPTED Project Budget 1,711,150$     

CURRENT Project Budget 1,711,150$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,711,150$          32,956$                

External Funds -$                         -$                          
TOTAL CURRENT 1,711,150$          32,956$                

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,711,150$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,711,150$           

PROJECT STATUS:

PROJECT STATUS

Design by Sander 13% complete.  Construction bid anticipated in late Summer 2013 with construction 
to begin during the low usage fall months; Construction completed anticipated for Spring 2014

CIP PROJECT STATUS - MARCH 2013

Design & construction of:  0.5 MG ground storage tank, demolition 0.25 MG ground storage 
tank, 4 booster pumps, piping & valves, control building, pump/valve security building, 
generator, chemical feed systems, and SWPPP source controls                                                  

FUNDING DETAILS

18.5% Design

59%
Design, Bid &

Award

Design
Construction

Services

Construction

Completed

Remaining

127



á

July 26, 2012
City of League City - GIS Department

The City of League city makes no claims to the accuracy of the map.
It is intended for demonstrational purposes only.

¬

Water System
Improvements

I-45

FM 518

FM 518

FM 518

Hwy 3

LC Pkwy

LC Pkwy

FM 646

FM 646

FM 270

Calder Rd

128



PROGRAM: WATER

PROJECT NAME:  Water System Improvements

ADOPTED Project Budget 2,363,228$     

CURRENT Project Budget 2,363,228$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds -$                         

External Funds 2,363,228$          N/A
TOTAL CURRENT 2,363,228$          

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds -$                         
External Funds 2,363,228$          

TOTAL PROJECT BUDGET 2,363,228$           

PROJECT STATUS:
Design by Cobb-Fendley under contract with Texas General Land Office; topo survey at three water plants 
completed; design has begun on Dickinson ground storage tank & well

CIP PROJECT STATUS - MARCH 2013

This project consists of a new well at Dickinson Water Plant and installing backup generators at 
Brittany Bay, Countryside and Dickinson Water Plants.

 CDBG-DR Ike Round 2.2 Grant Funded 

FUNDING DETAILS

100% grant funded project

PROJECT STATUS

12%

42%

42%

Dickinson Water
Plant generator &

well

Brittany Bay
generator

Countryside
generator

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  24" Lines Parallel with LC Pkwy (WT1301)

ADOPTED Project Budget 1,579,810$     

CURRENT Project Budget 1,737,010$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 168,975$             45,224$                

External Funds -$                         -$                          
TOTAL CURRENT 168,975$             45,224$                

FY2014 FUNDING
Internal Funds 1,568,035$          
External Funds -$                         

TOTAL FY2014 FUNDING 1,568,035$          

TOTALS BY FUNDING SOURCE
Internal Funds 1,737,010$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,737,010$           

PROJECT STATUS:

PROJECT STATUS

Design contract awarded to LJA is 51% complete; survey complete; Construction bid anticipated in 
Summer 2013 in conjunction with street project ST1301

CIP PROJECT STATUS - MARCH 2013

Section 1:  Design & construction of approximately 2,700 LF of 24-inch water line along League City Parkway 
West (formerly Brittany Bay Boulevard) through the Magnolia Creek development, between Bay Area Boulevard 
and Misty Trails Lane.
Section 2:  Design & construction of an estimated 2,800 linear feet of 24-inch diameter water line extension on 
Maple Leaf Drive, south of League City Parkway in association with the development of Westover Park.

 Increase in budget based on updated construction 
cost estimate from design engineer. 

FUNDING DETAILS

51% design

40%
Design, Bid &

Award

Design
Construction

Services

Construction

Completed

Remaining

131



á

July 26, 2012
City of League City - GIS Department

The City of League city makes no claims to the accuracy of the map.
It is intended for demonstrational purposes only.

¬

Waterline Upgrades
& Replacement

FM 518

LC Pkwy

FM 270

FM 518

FM 518

I-45 LC Pkwy

LC Pkwy

FM 518

Hwy 3

Hwy 3

FM
 20

94

FM 2094

FM 646

FM 646

132



PROGRAM: WATER

PROJECT NAME:  Water Line Upgrades & Replacement (WT1302)

ADOPTED Project Budget 6,170,000$     

CURRENT Project Budget 6,170,750$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 2,170,750$          39,128$                

External Funds -$                         -$                          
TOTAL CURRENT 2,170,750$          39,128$                

FY2015-16 FUNDING
Internal Funds 4,000,000$          
External Funds -$                         

TOTAL FY2015-16 FUNDING 4,000,000$          

TOTALS BY FUNDING SOURCE
Internal Funds 6,170,750$          
External Funds -$                         

TOTAL PROJECT BUDGET 6,170,750$           

PROJECT STATUS:

PROJECT STATUS

Design contract with ARKK 15% complete with anticipated construction bid in Fall 2013.

CIP PROJECT STATUS - MARCH 2013

This project consists of the engineering, evaluation, and replacement of water distribution lines identified as a 
priority throughout the City. Subdivisions such as Newport, Glen Cove, Clear Creek Village, and Bayou Brea are 
candidates as well as older areas with under sized water lines. FY2013 project:  old portion of the central town, 
south of FM518, east of the railroad tracks, west of FM270, and north of Hewitt Street.  The lines within this area 
were constructed between 1940-1960 and consist mostly of 2-inch and 4-inch cast iron and asbestos cement 
pipe. 

FUNDING DETAILS

15% design

Requires additional funding for future years

27%
FY2013 project
Design, Bid &

Award

FY2013 project
Construction

Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  SEWPP Treatment Improvements

ADOPTED Project Budget 1,461,463$     

CURRENT Project Budget 1,461,463$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 216,333$             -$                          

External Funds N/A
TOTAL CURRENT 216,333$             

FY2014-15 FUNDING
Internal Funds 1,245,130$          
External Funds -$                         

TOTAL FY2014-15 FUNDING 1,245,130$          

TOTALS BY FUNDING SOURCE
Internal Funds 1,461,463$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,461,463$           

PROJECT STATUS:
This project is based on anticipated treatment improvements at the SEWPP which co-participants (GCWA) 
will owe a portion of.  Funding is available in FY2013 based on estimates from City of Houston for when 
actual cost are determined.  Follow up meeting with COH April 2013

CIP PROJECT STATUS - MARCH 2013

These SEWPP plant improvement costs are listed in the City of Houston's 2012-2016 CIP and will 
be passed along to us as a co-partner through Gulf Coast Water Authority.  

FUNDING DETAILS

PROJECT STATUS

Cash Call Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  Relocation and Resize 42" Line on SH3

ADOPTED Project Budget 32,100,000$   

CURRENT Project Budget 32,100,000$   

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 2,318,750$          -$                          

External Funds -$                         -$                          
TOTAL CURRENT 2,318,750$          

FY2014-18 FUNDING
Internal Funds 29,781,250$         
External Funds -$                         

TOTAL FY2014-18 FUNDING 29,781,250$         

TOTALS BY FUNDING SOURCE
Internal Funds 32,100,000$         
External Funds -$                         

TOTAL PROJECT BUDGET 32,100,000$         

PROJECT STATUS:
Obtained updated information from City of Houston in late Oct 2012, cost estimate for a 60" replacement 
waterline along SH3 is $90.85M with League City's portion estimated at $43.6M; waiting for final approval by 
co-participants, next meeting April 22, 2013; schedule TBD

CIP PROJECT STATUS - MARCH 2013

This COH project is for the design and construction of (1) 47,400LF of 20"WL along Old Galveston Rd, (2) 
11,000LF of 24" WL along FM2351, and (3) 61,000LF of 48" SEWPP Transmission Water Line to relocate and 
replace the current 42" line from the Southeast Water Purification Plant (SEWPP) on SH3.  

 Will be updated in Proposed FY2014-18 CIP to reflect 
most current cost estimates for 60" line, current estimate is 
$43.6M   

FUNDING DETAILS

PROJECT STATUS

Cash Call Completed

Remaining
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PROGRAM: WATER

PROJECT NAME:  Storz Hydro-Connectors (WT1303)

ADOPTED Project Budget 1,009,500$     

CURRENT Project Budget 1,009,500$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 252,110$             -$                          

External Funds
TOTAL CURRENT 252,110$             

FY2014-16 FUNDING
Internal Funds 757,390$             
External Funds -$                         

TOTAL FY2014-16 FUNDING 757,390$             

TOTALS BY FUNDING SOURCE
Internal Funds 1,009,500$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,009,500$           

PROJECT STATUS:
Bid award to Council in Feb 2013; anticipate delivery 6-8 weeks (late May/early June); water, wastewater, 
and fire staff will install

CIP PROJECT STATUS - MARCH 2013

To purchase storz adaptors for the 3,365 hydrants in the water distribution system at $300 per 
hydrant.

FUNDING DETAILS

PROJECT STATUS

FY2013 Equipment
& Installation

FY2014-FY2016

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME:  30" Gravity Line - Calder

ADOPTED Project Budget 3,982,500$     

CURRENT Project Budget 3,982,500$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 3,982,500$           175,636$               

External Funds -$                          -$                           
TOTAL CURRENT 3,982,500$          175,636$              

FY2014 FUNDING
Internal Funds -$                          
External Funds -$                          

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 3,982,500$           
External Funds -$                          

TOTAL PROJECT BUDGET 3,982,500$           

PROJECT STATUS:
Construction timeline based on County's Calder Rd project schedule so WW line can be constructed in 
conjunction with street project;  alignment schematic approved; Brown & Gay amend design contract 
April 23; anticipate construction bid early 2014

CIP PROJECT STATUS - MARCH 2013

30" Gravity Sewer on Calder Rd

FUNDING DETAILS

Spent on design of 24-inch line 
FY2005-2008

PROJECT STATUS

30" Design, Bid
& Award

Design
Construction

Services

Construction

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME:  North Service Area (WW1001)

ADOPTED Project Budget 4,200,000$     

CURRENT Project Budget 3,128,012$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 3,128,012$          866,035$              

External Funds -$                         -$                          
TOTAL CURRENT 3,128,012$          866,035$              

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 3,128,012$          
External Funds -$                         

TOTAL PROJECT BUDGET 3,128,012$           

PROJECT STATUS:
Both construction contract awarded in March 2013 for (1) LS/FM together and (2) FM under creek, 
anticipated construction completion end of 2013

CIP PROJECT STATUS - MARCH 2013

Build new lift station to service the north side of Clear Creek. Includes 16" force main and 24" and 12" gravity 
lines. The station will discharge into the 24" gravity sewer along Palomino Rd. through the Butler Rd. Lift Station 
to the Dallas Salmon Wastewater Treatment Plant. Additionally, a local benefit lift station will be needed to 
service approximately 120 connection in the Clear Creek Shores and adjacent areas where low elevation will not 
allow gravity flow to the North Service Area Lift Station.

 Budget decreased based on construction bid 
coming in lower than cost estimates 

FUNDING DETAILS

88% of design contract and 
$180K in land/row cost

PROJECT STATUS

100%

100%

Design, Bid &
Award

Land / ROW

Design
Construction…

Construction

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME: CS & FW11 LS/FM & CSWWTP Demo (WW1002)

ADOPTED Project Budget 3,337,150$     

CURRENT Project Budget 3,351,464$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 3,351,464$          225,679$              

External Funds -$                         -$                          
TOTAL CURRENT 3,351,464$          225,679$              

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 3,351,464$          
External Funds -$                         

TOTAL PROJECT BUDGET 3,351,464$           

PROJECT STATUS:
Construction contract awarded to DL Elliott Enterprises for Force Main Diversion with completion 
anticipated for Spring 2013

CIP PROJECT STATUS - MARCH 2013

This project consist of installing a 12" force main to convey flow from the Westover Park LS to 
SWWRF; installing a 8" force main from the CSWWTP to CS#1 LS, along with associated 
pump upgrades, and the eventual demolition of the CSWWTP.

FUNDING DETAILS

90% Design

PROJECT STATUS

100%

100%

Design, Bid &
Award

FM Diversion

Lift Station
Upgrades

CSWTPP
Demo

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME: Butler Rd Lift Station & Force Main Upgrades (WW1004)

ADOPTED Project Budget 2,253,533$     

CURRENT Project Budget 2,015,253$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 2,015,253$          1,632,537$           

External Funds -$                         -$                          
TOTAL CURRENT 2,015,253$          1,632,537$           

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 2,015,253$          
External Funds -$                         

TOTAL PROJECT BUDGET 2,015,253$           

PROJECT STATUS:
Line work & Force Main construction is complete.  Lift Station construction is 25% complete; Change 
Order approval before Council March 2013; completion anticipated in Summer 2013

CIP PROJECT STATUS - MARCH 2013

The upgrade includes increasing the lift station to a 10,000 gpm capacity and increasing the 
exsisting 24" FM to a 30" FM.

FUNDING DETAILS

97% Design, 100% Force Main, 
30% Lift Station

PROJECT STATUS

100%

100%

54%

Design, Bid &
Award

FM
Construction

Lift Station
Construction

Completed

Remaining

147



MAIN

LEAGUE CITY

BA
Y A

RE
A

200 Foot buffer area is 79.92  Acres
Area that signed petition within 200 foot buffer is 10.72 Acres
Percent that signed petition within 200 foot buffer is 7.45%

West Main Lift Station
& Force Main Upgrades

June 6,  2011
City of League City - GIS Department

The City of League city makes no claims to the accuracy of the map.
It is intended for demonstrational purposes only.

¬

148



PROGRAM: WASTEWATER

PROJECT NAME: W Main Lift Station & Force Main Upgrades (WW1005)

ADOPTED Project Budget 1,901,072$     

CURRENT Project Budget 1,750,334$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,750,334$          652,339$              

External Funds -$                         -$                          
TOTAL CURRENT 1,750,334$          652,339$              

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,750,334$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,750,334$           

PROJECT STATUS:
Line work & Force Main construction is complete.  Lift Station construction is 85% complete; Change 
Order approval before Council March 2013; completion anticipated in Summer 2013

CIP PROJECT STATUS - MARCH 2013

Project consist of the installation of a third wet well, associated pumps and controls, and 
ugrading existing 10" force main to a 18" force main in accordance with the 2001 WW Master 
Plan. 

 Budget decreased based on large credit from FM 
construction 

FUNDING DETAILS

96% design, 100% Force Main, 
75% Lift Station

PROJECT STATUS

100%

100%

60%

Design, Bid &
Award

FM
Construction

Lift Station
Construction

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME:  Re-use Improvements Ph 1 (WW1101)

ADOPTED Project Budget 1,215,150$     

CURRENT Project Budget 1,215,150$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,215,150$          62,688$                

External Funds -$                         -$                          
TOTAL CURRENT 1,215,150$          62,688$                

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,215,150$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,215,150$           

PROJECT STATUS:
Design consultant is evaluating using Alabama Tank to meet TCEQ regulations for a pressurized 
delivery system and determine peak system capacity; need to develop rate schedule and formalize 
project delivery schedule

CIP PROJECT STATUS - MARCH 2013

Rehabilitate and increase the capacity of existing reuse lift station at DSWWTP and replace 
approximately 4800 linear feet of existing 8-inch force main, from DSWWTP to Coryell Street 
and FM270 to Louisiana Avenue, with a 12-inch force main.

FUNDING DETAILS

34% design

PROJECT STATUS

100%
Design, Bid &

Award

Design
Construction

Services

Construction

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME:  Annual Sanitary Sewer Rehab (WW1201)

ADOPTED Project Budget 8,996,700$     

CURRENT Project Budget 7,833,214$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 7,833,214$          671,801$              

External Funds -$                         -$                          
TOTAL CURRENT 7,833,214$          671,801$              

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 7,833,214$          
External Funds -$                         

TOTAL PROJECT BUDGET 7,833,214$           

PROJECT STATUS:
Construction contract award for CC Village phase Feb 2013, construction contract award for Newport 
Phase proposed for Feb 2013 with completion in early 2014; anticipate FY2014 project locations at 7th 
& Landrum and Bayridge 

CIP PROJECT STATUS - MARCH 2013

This project consists of the engineering evaluation and rehabilitation of sanitary sewer systems as identified as a 
priority throughout the City.  Subdivisions such as Glen Cove, Clear Creek Village, Bayridge, Newport, The 
Landing, Clear Creek Heights, and Lakeside are candidates.   Establishing this project consolidates the individual 
projects for each subdivision as submitted in the FY2011 CIP

FUNDING DETAILS

73% Design and 37% 
Construction

PROJECT STATUS

100%

10%

10%

FY13 Design,
Bid & Award

CC Village
Construction

Newport
Construction

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME:  East Main Lift Station Rehab (WW1202)

ADOPTED Project Budget 482,338$        

CURRENT Project Budget 551,615$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 551,615$             50,931$                

External Funds -$                         -$                          
TOTAL CURRENT 551,615$             50,931$                

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 551,615$             
External Funds -$                         

TOTAL PROJECT BUDGET 551,615$              

PROJECT STATUS:
Construction contract awarded Feb 2013; pre-construction meeting March 21 with anticipated 
completion in Fall 2013.

CIP PROJECT STATUS - MARCH 2013

This project is established to address Lift Station Odor Control issues and Wet Well Rehab.  

 Increased budget based on construction award. 

FUNDING DETAILS

71% design

PROJECT STATUS

100%

11%

11%

Design, Bid &
Award

Design
Construction

Services

Construction

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME:  Autumn Lakes Lift Station/Force Main Re-route (WW1204)

ADOPTED Project Budget 421,716$         

CURRENT Project Budget 609,187$         

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 609,187$              94,508$                   82% of Design contract paid

External Funds -$                          -$                            

TOTAL CURRENT 609,187$              94,508$                   

FY2014 FUNDING
Internal Funds -$                          
External Funds -$                          

TOTAL FY2014 FUNDING -$                          

TOTALS BY FUNDING SOURCE
Internal Funds 609,187$              
External Funds -$                          

TOTAL PROJECT BUDGET 609,187$              

PROJECT STATUS:

CIP PROJECT STATUS - MARCH 2013

FUNDING DETAILS

PROJECT STATUS

Construction contract of LS/FM awarded March 2013 with anticipated construction completion in Fall 2013.

Design & construction of the Autumn Lakes lift station pump and controls upgrades and installation of 
approximately 5,300 linear feet of 8-inch PVC force main along Grissom Rd to the proposed 16-inch force 
main at Shady Lane.  

 $187K increase due to (1) $133K construction bid exceeded 
cost estimate, (2) $30K to cover WCD for additional clearing & 
fencing for new alignment and (3) $24K for easement cost for 
new alignment 

100%Design, Bid & Award

Design Construction Services

Construction

Completed

Remaining
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PROGRAM: WASTEWATER

PROJECT NAME:  Re-use Utility System (WW1205)

ADOPTED Project Budget 4,722,288$     

CURRENT Project Budget 4,722,288$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 4,722,288$          391,769$              

External Funds -$                         -$                          
TOTAL CURRENT 4,722,288$          391,769$              

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 4,722,288$          
External Funds -$                         

TOTAL PROJECT BUDGET 4,722,288$           

PROJECT STATUS:
Design on hold until Re-use Improvements, Ph 1 (WW1101) project delay is resolved; consultant is 
evaluating using Alabama Tank to meet TCEQ regulations for a pressurized delivery system

CIP PROJECT STATUS - MARCH 2013

This project creates a re-use utility system serviced by DSWWTP for the east side of the city.  
The project includes design and construction for approximately 35,500 LF of re-use lines on 
Louisiana St to SH96 east to Marbella and Whispering Lakes Ranch.

FUNDING DETAILS

Total spent on Re-use Line 
construction on Louisiana Ave

PROJECT STATUS

Design, Bid &
Award

Design
Construction

Services

Construction

Completed

Remaining
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FM 646
IH 45

200 Foot buffer area is 79.92  Acres
Area that signed petition within 200 foot buffer is 10.72 Acres
Percent that signed petition within 200 foot buffer is 7.45%

Upgrade 10" FM to 12" FM
 from Bay Colony LS to 

Ervin St
June 6,  2011

City of League City - GIS Department
The City of League city makes no claims to the accuracy of the map.

It is intended for demonstrational purposes only.

¬
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PROGRAM: WASTEWATER

PROJECT NAME:  Force Main Upgrade Bay Colony to Ervin (WW1206)

ADOPTED Project Budget 1,461,000$     

CURRENT Project Budget 1,461,000$     

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 1,461,000$          36,101$                

External Funds -$                         -$                          
TOTAL CURRENT 1,461,000$          36,101$                

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 1,461,000$          
External Funds -$                         

TOTAL PROJECT BUDGET 1,461,000$           

PROJECT STATUS:
Design: reviewed topo, underground features, analysis of proposed alignment; anticipate construction 
bid Spring 2013 subject to easement acquisitions

CIP PROJECT STATUS - MARCH 2013

Project consist of upgrading 8,700 LF of 10" Force Main to 12" Force Main from Bay Colony 
14-15 Lift Station to Ervin Street. 

FUNDING DETAILS

19% design

PROJECT STATUS

70%
Design, Bid &

Award

Design
Construction

Services

Construction

Completed

Remaining
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IH 45

MAIN

200 Foot buffer area is 79.92  Acres
Area that signed petition within 200 foot buffer is 10.72 Acres
Percent that signed petition within 200 foot buffer is 7.45%

Hobbs Rd Lift Station
Force Main and Gravity

June 6,  2011
City of League City - GIS Department

The City of League city makes no claims to the accuracy of the map.
It is intended for demonstrational purposes only.

¬
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PROGRAM: WASTEWATER

PROJECT NAME:  Hobbs Rd Lift Station/Force Main/Gravity (WW1207)

ADOPTED Project Budget 610,500$        

CURRENT Project Budget 610,500$        

CURRENT FUNDING BUDGET SPENT TO DATE
Internal Funds 610,500$             7,497$                  

External Funds -$                         -$                          
TOTAL CURRENT 610,500$             7,497$                  

FY2014 FUNDING
Internal Funds -$                         
External Funds -$                         

TOTAL FY2014 FUNDING -$                         

TOTALS BY FUNDING SOURCE
Internal Funds 610,500$             
External Funds -$                         

TOTAL PROJECT BUDGET 610,500$              

PROJECT STATUS:
Design needs access to Hobbs property for survey and geotechnical;  anticipate construction bid 
Summer 2013 subject to easement acquisitions

CIP PROJECT STATUS - MARCH 2013

This project consists of the design, real property interest purchase, and construction of a lift 
station and attendant force main and gravity lines on Hobbs Road.

FUNDING DETAILS

12% Design

PROJECT STATUS

33%
Design, Bid &

Award

Design
Construction

Services

Construction

Completed

Remaining
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Fund # Description

Ending         
Fund Balance 

FY2012

Estimated 
Ending Fund 

Balance FY2013

Prior CO Funds - Improvements to Streets & Drainage
Fund 237 2008A Cert of Obligation 4,554,204$       31,505$               
Fund 238 2009 Cert of Obligation 9,729,765$       34,910$               

Subtotal Streets & Drainage 14,283,968$     66,415$               

Prior CO Funds - Miscellaneous
Fund 230 2003A Cert of Obligation 13,403$             1$                        
Fund 236 2006A Cert of Obligation 238,656$          1$                        
Fund 239 2011 Cert of Obligation 2,965,774$       45,381$               
Fund 306 2011 Cert of Obligation 300,456$          -$                         
Fund 240 2012A Cert of Obligation 37,718,616$     193,138$             

Subtotal Miscellaneous 41,236,904$     238,521$             

TOTALS 55,520,872$    304,936$            

Cash funded General Fund CIP Projects
Fund 075 Miscellaneous Capital Projects 972,036$          30,417$               

Subtotal Cash Funded 972,036$          30,417$               

Park Facilities & Maintenance 
Fund 071 Park Facilities & Maint Fees 2,225,146$       583,704$             
Fund 305 4B Sales Tax Fund 7,015,227$       3,876,477$          

Subtotal Park Facilities & Maintenance 9,240,374$       4,460,181$          

Special Districts
Fund 062 Magnolia Creek TIRZ #1 2,442,001$       1,339,680$          
Fund 076 Sidewalk Fund 139,336$          39,389$               
Fund 272 Right-of-Way Fund 147,765$          -$                         

Walker Street Bridge Fund 171,608$          171,608$             
Subtotal Special Districts 2,900,710$       1,550,677$          

Total Tax Supported Funds 68,633,992$     6,346,211$          

as of March 2013
Estimated Ending Fund Balance

Summary of Tax Supported Funds
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FY 2012         
Actual

FY 2013      
Available

Beginnin Beginning Balance 8,347,800$          Beginning Balance 4,554,204$          

Interest I Interest Income 7,003$                 Interest Income 2,461$                 

Available Balance 8,354,802$          Available Balance 4,556,664$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012     
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Streets ST0901 Coryell - FM270 to Wisconsin 53,513$                39,531$               13,982$               1,768$                 15,750$               15,750$               15,750$               

Streets ST0904 Houston Ave 1,350,741$            1,117,588$          5,452$                 -$                        5,452$                 5,452$                 5,452$                 

Streets ST1101 Five Corners Realignment 85,000$                15,548$               69,452$               136,877$             206,329$             -$                        206,329$             

Streets ST0902 Louisiana Ave - FM518 to Hewitt 370,095$               269,349$             100,746$             -$                        100,746$             54,655$               100,746$             

Streets ST0903 Austin St - LA to FM270 1,783,268$            1,521,568$          59,160$               6,200$                 65,360$               64,941$               65,360$               

Streets ST1103 Texas Ave - Phases 1 & 2 443,208$               121,380$             321,827$             -$                        321,827$             302,697$             302,697$             

Econ Dev I45 Ramp Reversal at FM518 250,000$               -$                        -$                        -$                        -$                        -$                        -$                        

Streets EN0018 NPDES Storm Water Mgmt Plan 118,045$               88,516$               29,529$               -$                        29,529$               29,529$               29,529$               

Streets ST7 Butler Rd Extension -$                          -$                        -$                        12,155$               12,155$               -$                        12,155$               

Drainage DR1101 Robinson Bayou Bank Stabilization 329,396$               248,595$             80,801$               -$                        80,801$               80,801$               80,801$               

Drainage DR1102 Annual Stormwater Improvements 300,000$               127,007$             477,226$             -$                        477,226$             477,226$             477,226$             

Drainage DR1104 Master Drainage Plan - Ph 2 290,000$               31,658$               258,342$             -$                        258,342$             248,272$             258,342$             

Traffic TR1101 Traffic System Improvement 119,841$               51,059$               71,033$               -$                        71,033$               71,033$               71,033$               

Traffic TR1201 Hobbs/LC Pkwy Intersection Improvements 861,575$               168,800$             685,475$             661,225$             1,346,700$          168,700$             1,346,700$          

Traffic TR1105 HGAC/TIP Design Project 1,000,000$            -$                        1,000,000$          553,040$             1,553,040$          894,485$             1,553,040$          

Subtotal 8,714,698$            3,800,599$          3,173,025$          1,371,265$          4,544,290$          2,413,542$          4,525,160$          

ENDING BALANCE 4,554,204$          12,374$               31,505$               

2008A Certificate of Obligation

Fund 237
as of February 28, 2013

Improvements to Streets and Drainage
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FY 2012       
Actual

FY 2013      
Available

Beginning  Ba Beginning Balance 10,970,352$        Beginning Balance 9,729,765$          

Interest IncomInterest Income 11,409$               Interest Income 5,360$                 

Available Balance 10,981,761$        Available Balance 9,735,124$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012   
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Econ Dev Brookport Extension -$                         -$                         -$                         2,450,000$          2,450,000$          197,063$             2,450,000$          

Streets ST1002 Calder Rd - Ervin to LC Pkwy 1,466,264$          27,477$               1,222,206$          -$                         1,222,206$          147,463$             1,222,206$          

Streets ST1101 Five Corners Realignment 390,550$             134,950$             255,600$             1,860,000$          2,115,600$          243,600$             2,115,600$          

Streets ST1103 Texas Ave - Phases 1 & 2 300,000$             -$                         300,000$             2,000,000$          2,300,000$          -$                         300,000$             

Streets ST1104 TxDOT FM646 Widening - I45 to FM1266 140,000$             -$                         140,000$             -$                         140,000$             136,565$             140,000$             

Drainage DR1101 Robinson Bayou Bank Stabilization 2,314,700$          8,588$                 244$                    2,255,868$          2,256,112$          1,732,797$          1,732,797$          

Drainage Robinson Gully - South of SH96 (Shellside) 85,000$               -$                         -$                         -$                         -$                         -$                         -$                         

Traffic TR1101 Traffic System Improvement 1,127,200$          902,780$             198,454$             447,868$             646,322$             235,556$             646,322$             

Traffic TR1203 FM518 Access Management 554,450$             178,201$             376,249$             470,080$             846,329$             786,329$             846,329$             

Traffic TR1105 HGAC/TIP Design Project -$                         -$                         -$                         246,960$             246,960$             -$                         246,960$             

Subtotal 6,378,164$          1,251,996$          2,492,753$          9,730,776$          12,223,529$        3,479,373$          9,700,214$          

ENDING BALANCE 4,603,597$          9,729,765$          (2,488,405)$         34,910$               

2009 Certificate of Obligation

as of February 28, 2013

Fund 238

Improvements to Streets and Drainage
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FY 2012      
Actual

FY 2013      
Available

BeBeginning Balance 692,186$             Beginning Balance 13,403$               
In Interest Income 121$                    Interest Income 6$                        

Available Balance 692,307$             Available Balance 13,409$               

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012   
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED

FY 2013 
PROJECTION

Police PD1102 Motorola Radio Replacements 660,089$             660,089$             -$                         -$                         -$                         -$                         -$                         

Fire FR1201 Replace 1993 Pumper, Unit 51 26,687$               13,344$               13,408$               -$                         13,408$               13,408$               13,408$               
Drainage DR1001 Madera Regional Detention 5,471$                 5,471$                 -$                         -$                         -$                         -$                         -$                         

Subtotal 692,247$             678,904$             13,408$               -$                         13,408$               13,408$               13,408$               

ENDING BALANCE 60$                      13,403$               1$                        1$                        

2003A Certificate of Obligation

Fund 230
as of February 28, 2013

Acquisition, Construction, and Equipping of Public Safety, Streets, Drainage, and Park Facilities
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FY 2012        
Actual

FY 2013      
Available

Beginn Beginning Balance 930,188$              Beginning Balance 238,656$              
InterestInterest Income 400$                     Interest Income 124$                     

Available Balance 930,587$              Available Balance 238,780$              

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012    
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Police PD1102 Motorola Radio Replacements 553,145$                553,145$              -$                          -$                          -$                          -$                          -$                          
Fire FR1202 100' Aerial Quint for West Side 377,208$                138,787$              238,422$              -$                          238,422$              238,758$              238,758$              

Subtotal 930,353$                691,932$              238,422$              -$                          238,422$              238,758$              238,758$              

ENDING BALANCE 234$                       238,656$              358$                     -$                          

2006A Certificate of Obligation

Fund 236
as of February 28, 2013

Acquisition, Construction, and Extension of Street Improvements and Fire Fighting Equipment 
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FY 2012       
Actual

FY 2013      
Available

Beginning Balance 8,983,858$          Beginning Balance 2,965,774$          

Interest Income 5,792$                 Interest Income 1,443$                 

Available Balance 8,989,651$          Available Balance 2,967,216$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012     
FUNDING

FY 2012  
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Police PD1101 New Public Safety Facility and Jail 1,570,342$             645,154$             947,681$             -$                         947,681$             947,681$             947,681$             

Police PD1103 Communications Equipment Upgrade* 753,370$                567,944$             185,426$             -$                         185,426$             185,426$             185,426$             

Fire FR1201 Replace 1993 Pumper, Unit 51 559,149$                211,198$             344,902$             -$                         344,902$             341,539$             341,539$             

Fire FR1202 100' Aerial Quint for West Side 711,507$                133,787$             573,721$             -$                         573,721$             575,774$             575,774$             

Fire FR1101 Replace Two 1991 Pumpers* 723,691$                723,691$             -$                         -$                         -$                         -$                         -$                         

Fire FR1102 Replace 1993 Pumper - Unit 31* 365,281$                365,281$             -$                         -$                         -$                         -$                         -$                         

Fire FR1103 Replace 1995 Vacuum Freightliner* 302,464$                302,464$             -$                         -$                         -$                         -$                         -$                         

Facilities FM1103 Jail Repair* 100,828$                98,938$               -$                         -$                         -$                         -$                         -$                         

Facilities FM1101 City Hall Renovation* 3,030,695$             2,759,610$          154,444$             -$                         154,444$             154,444$             154,444$             

Econ Dev Main Street Econ Dev Initiative 1,000,000$             -$                         -$                         462,155$             462,155$             -$                         462,155$             

Econ Dev ED1201 Entertainment District Improvements 414,500$                215,810$             198,690$             36,128$               234,818$             234,818$             234,818$             

Econ Dev ED1301 Brookport Extension -$                            -$                         -$                         -$                         -$                         -$                         -$                         

Drainage DR1101 Robinson Bayou Bank Stabilization -$                            -$                         -$                         20,000$               20,000$               -$                         20,000$               

Subtotal 9,531,827$             6,023,877$          2,404,863$          518,283$             2,923,146$          2,439,680$          2,921,835$          

ENDING BALANCE 2,965,774$          44,071$               45,381$               

2011 Certificate of Obligation

Fund 239
as of February 28, 2013

Design, Construction, and General Improvements including a new Police Station, renovation of City Hall, Drainage, Parks, Streets, Firefighting Equipment and Facilities.
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FY 2012        
Actual

FY 2013      
Available

Beginning  Balance 37,713,000$         Beginning Balance 37,718,616$         

Interest Income 4,377$                  Interest Income 20,742$                

Refund Bond Issuance C 1,239$                  -$                          

Available Balance 37,718,616$         Available Balance 37,739,357$         

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Police PD1101 New Public Safety Facility and Jail -$                          -$                          28,847,345$         28,847,345$         24,434,395$         28,847,345$         

Fire FR1301 New Burn Building -$                          -$                          750,000$              750,000$              2,700$                  750,000$              

Fire Renovate Station 4 -$                          -$                          412,500$              412,500$              45,200$                412,500$              

EMS ES0302 Fire Station #2 EMS Expansion & Renovations -$                          -$                          2,139,500$           2,139,500$           3,500$                  2,139,500$           

Facilities FM1301 Renovate Helen Hall Library -$                          -$                          28,100$                28,100$                28,100$                28,100$                

Econ Dev ED1201 Entertainment District Improvements -$                          800,000$              800,000$              -$                          800,000$              

Econ Dev I45 Ramp Reversal at FM518 -$                          -$                          1,200,000$           1,200,000$           -$                          1,200,000$           

Streets ST1101 Five Corners Realignment -$                          -$                          55,871$                55,871$                55,871$                55,871$                

Streets ST1302 Sidewalk Project -$                          -$                          257,100$              257,100$              257,100$              257,100$              

Streets Butler Rd Extension -$                          -$                          973,905$              973,905$              -$                          973,905$              

Streets ST1303 Columbia Memorial Parkway -$                          -$                          1,009,898$           1,009,898$           126,410$              1,009,898$           

Drainage DR1102 Annual Stormwater Improvements -$                          -$                          2,000,000$           2,000,000$           61,100$                100,000$              

Drainage DR1301 Brown Pelican Storm Sewer Rehab -$                          -$                          672,000$              672,000$              69,265$                672,000$              

Traffic TR1301 Landing Blvd -$                          -$                          300,000$              300,000$              300,000$              300,000$              

Subtotal -$                          -$                          39,446,219$         39,446,219$         25,383,641$         37,546,219$         

ENDING BALANCE 37,718,616$         (1,706,862)$         193,138$              

2012A Certificate of Obligation

Fund 240
as of February 28, 2013

To finance the construction of public works, including public safety buildings, street and traffic improvements, drainage improvements, and for the purchase of 
materials, supplies, equipment, machinery, building, land and rights-of-way related thereto
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FY 2012      
Actual

FY 2013      
Available

Beginning Balance 1,822,625$          Beginning Balance 972,036$             

Interest Income 1,009$                 Interest Income 675$                    

Beginning Transfer from GF -$                        Beginning Transfer from GF 1,027,500$          

Ending Transfer from GF 1,748,220$          Ending Transfer from GF 1,027,500$          

Emergency Generators Grant 33,540$               

TWIA 256,425$             

Galv Co: Radio Replacements 30,000$               

Available Balance 3,891,819$          Available Balance 3,027,711$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012         
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Police PD1103 Communications Equipment Upgrade* 47,578$               45,250$               2,328$                 -$                        2,328$                 2,328$                 2,328$                 

Police PD1102 Motorola Radio Replacements* 686,320$             686,303$             -$                        -$                        -$                        -$                        -$                        

Police Land Purchase SH3/Walker St* 2,834$                 2,834$                 -$                        -$                        -$                        -$                        -$                        

Fire Public Safety Annex Station 6 with Engine -$                        -$                        -$                        350,000$             350,000$             -$                        350,000$             

Fire Relocate Station 3 -$                        -$                        -$                        650,000$             650,000$             -$                        650,000$             

EMS ES0302 Fire Station #2 EMS Facility Expansion & Renovations 225,000$             49,297$               102,723$             2,150$                 104,873$             4,650$                 104,873$             

Facilities FM1104 Facilities HVAC & Roof Replacement* 355,588$             125,111$             -$                        -$                        -$                        -$                        -$                        

Facilities FM1105 Public Safety Facilities Emerg. Generators* 44,720$               44,720$               -$                        -$                        -$                        -$                        -$                        

Facilities FM1101 City Hall Renovation* 734,802$             602,078$             73,645$               -$                        73,645$               73,645$               73,645$               

Facilities FM1102 Facilities Modernization & Energy Efficiency 575,833$             400,305$             175,528$             300,000$             475,528$             177,388$             475,528$             

Facilities FM1201 Public Works Facilities Expansion 1,000,000$          1,500$                 -$                        500,000$             500,000$             -$                        500,000$             

Streets ST0906 2009 Storm Sewer 11,709$               -$                        -$                        -$                        -$                        -$                        -$                        

Streets ST1101 Five Corners Realignment 200,000$             -$                        200,000$             -$                        200,000$             200,000$             200,000$             

Streets EN0018 NPDES Storm Water Mgmt Plan 33$                      33$                      -$                        -$                        -$                        -$                        -$                        

Parks PK1101 Parks Facilities Renewal 222,430$             177,711$             44,719$               255,000$             299,719$             135,501$             299,719$             

Traffic TR1101 Traffic System Improvement 371,720$             375,370$             1,734$                 -$                        1,734$                 1,734$                 1,734$                 

Traffic TR1202 GPS Opticom System 402,500$             398,738$             -$                        -$                        -$                        -$                        -$                        

Traffic TR1204 Fiber Network for West side 350,000$             10,534$               339,466$             -$                        339,466$             -$                        339,466$             

Subtotal 5,231,067$          2,919,783$          940,144$             2,057,150$          2,997,294$          595,247$             2,997,294$          

ENDING BALANCE 972,036$             30,417$               30,417$               

Miscellaneous Capital Projects Fund

Fund 075
as of February 28, 2013

To cash fund General Fund CIP projects
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FY 2012        
Actual

FY 2013      
Available

Beginning Balance 2,311,631$          Beginning Balance 2,225,146$          

Interest Income Interest Income 2,473$                 Interest Income 1,260$                 

Fees Fees 182,000$             Fees 158,400$             

WaterSmart Grant 37,876$               WaterSmart Grant

Donations Donations 10,000$               Donations 10$                      

Available Balance 2,543,980$          Available Balance 2,384,816$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

Streets ST0902 Louisiana Ave - FM518 to Hewitt (Compton Oak Relocation) 240,697$             240,697$             -$                         -$                         -$                         

Parks PK0904 Countryside-Magnolia Creek Trail 125,000$             -$                         125,000$             125,000$             

Parks PK1103 Ghirardi WaterSmart Park 168,705$             78,137$               91,173$               184,939$             276,112$             

Parks Western Regional Park 1,400,000$          -$                         1,400,000$          -$                         1,400,000$          

Subtotal 1,934,402$          318,834$             1,616,173$          184,939$             1,801,112$          

ENDING BALANCE 2,225,146$          583,704$             

Park Dedication Fees

Fund 071
as of February 28, 2013

Park Facilities and Maintenance
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FY 2012     Actual
FY 2013      

Available
Beginning Balance 6,537,189$          Beginning Balance 7,015,227$          

Interest Income 7,471$                 Interest Income 3,928$                 

Estimated Interest 6,072$                 
Sales Tax Revenue 2,029,300$          Sales Tax Revenue 678,389$             

Estimated Sales Tax Revenue 1,241,611$          

FHA Grant - PK1104 -$                         FHA Grant - PK1104 172,766$             

Galveston Co - PK1102 19,900$               Galveston Co - PK1102 -$                         

Transfer to 4B Park Maint Fund (507,325)$            Transfer to 4B Park Maint (480,000)$            

Transfer to Debt Service Fund (672,436)$            Transfer to Debt Service Fund (666,061)$            

Available Balance 7,414,100$          Available Balance 7,971,932$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012    
FUNDING

FY 2012   
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Parks PK1102 Clear Creek Paddle Trail 317,047$              101,152$             61,095$               154,800$             215,895$             215,895$             215,895$             

Parks PK0903 Eastern Regional Park 842,459$              255,503$             576,422$             -$                         576,422$             576,422$             576,422$             

Parks PK1104 TxDOT FM518 Bypass Hike & Bike 110,000$              42,217$               110,000$             1,955,689$          2,065,689$          -$                         2,065,689$          

Parks PK1202 2012 Hike and Bike, Ph 1 193,350$              -$                         193,350$             864,100$             1,057,450$          245,958$             1,057,450$          

Parks PK1301 Skate Park Addition -$                          -$                         -$                         180,000$             180,000$             25,000$               180,000$             

Subtotal 1,462,856$           398,872$             940,867$             3,154,589$          4,095,456$          1,063,275$          4,095,456$          

ENDING BALANCE 7,015,227$          3,876,477$          3,876,477$          

4B Sales Tax Fund

Fund 305
as of February 28, 2013

Funds collected from sales tax are for amateur sports facilities. 
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FY 2012        
Actual

FY 2013      
Available

Beginning  Balance Beginning Balance 2,439,283$          Beginning Balance 2,442,001$          

Interest Income Interest Income 2,718$                 Interest Income 971$                    

Available Balance 2,442,001$          Available Balance 2,442,973$          

PROGRAM
PROJECT 

NO.
PROJECT

FY2012     
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013         
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED

FY 2013 
PROJECTION

Streets ST1301 LC Pkwy/Bay Area Blvd Ext (Magnolia Creek TIRZ #1) -$                           -$                      1,103,293$          1,103,293$          118,660$             1,103,293$          

Subtotal -$                           -$                         -$                      1,103,293$          1,103,293$          118,660$             1,103,293$          

ENDING BALANCE 2,442,001$          1,339,680$          1,339,680$          

Magnolia Creek TIRZ #1

Fund 062
as of January 31, 2013

To complete Magnolia Creek TIRZ #1 projects.
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FY 2012        
Actual

FY 2013      
Available

Beginning  Balance 132,861$              Beginning Balance 139,336$              
Interest Income 150$                     Interest Income 53$                       

Sidewalk Fees 6,325$                  

Available Balance 139,336$              Available Balance 139,389$              

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013          
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Streets ST1302 Sidewalk Project 50,000$                -$                          50,000$                50,000$                100,000$              25,150$                100,000$              

Subtotal 50,000$                -$                          50,000$                50,000$                100,000$              25,150$                100,000$              

ENDING BALANCE 89,336$                139,336$              39,389$                39,389$                

Sidewalk Fund

Fund 076
as of January 31, 2013

To complete segments of sidewalks.
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FY 2012       
Actual

FY 2013      
Available

Beginning  Balance 246,684$             Beginning Balance 147,765$             
Interest Income 209$                    Interest Income 59$                      

Sale of ROW 50,873$               Sale of ROW Revenue 28,466$               
Anticipated ROW Revenue 78,468$              

Available Balance 297,765$             Available Balance 254,757$             

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012         
BUDGETED

FY 2012 
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013     
CONTRACTED

FY 2013 
PROJECTION

Streets ST1002 Calder Rd - Ervin to LC Pkwy 33,736$               33,736$               -$                        33,736$               191,581$             225,317$             -$                        225,317$             

Streets ST0902 Louisiana Ave - FM518 to Hewitt 150,000$             150,000$             150,000$             -$                        -$                        -$                        -$                        -$                        
Streets Right-of-way Purchase 62,840$               62,840$               -$                        62,840$               51,059$               113,899$             -$                        29,440$               

Subtotal 246,576$             246,576$             150,000$             96,576$               242,640$             339,216$             -$                        254,757$             

ENDING BALANCE 51,189$               147,765$             (84,459)$              0$                       

Right-of-Way

Fund 272
as of January 31, 2013

To purchase Right-of-Way
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FY 2012        
Actual

FY 2013      
Available

Beginning  Balance 171,608$              171,608$              

Available Balance 171,608$              171,608$              

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012     
EXPENSED

FY2012 
CARRYOVER

FY 2013 
AVAILABLE

Streets Walker Street Bridge -$                          -$                          

Subtotal -$                          -$                          -$                          

ENDING BALANCE 171,608$              171,608$              

Walker Street Bridge Funds

as of January 2013

Funds set aside from General Fund received from the developer to be used towards the construction of a Walker Street bridge 
over Magnolia Bayou.
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Fund # Description

Ending        
Fund Balance 

FY2012

Estimated 
Ending Fund 

Balance 
FY2013

Water Improvement Projects - CRF
Fund 023 Water Capital Improvement - CRF 5,492,953$       1,315,821$       

Subtotal Water Improvements 5,492,953$       1,315,821$       

Wastewater Improvement Projects - CRF
Fund 024 Wastewater Capital Improvement - CRF 3,930,336$       2,118,006$       

Subtotal Wastewater Improvements 3,930,336$       2,118,006$       

Special Districts
Fund 027 Bayridge Utility District 19,127$            2,448$              

Subtotal Special Districts 19,127$            2,448$              

Improvements & Expansions to Waterworks & Sewer Systems
Fund 122 2008 Revenue Bond 1,248,810$       34,969$            
Fund 123 2009 Revenue Bond 17,533,448$     1,362,533$       
Fund 124 2011 Revenue Bond 9,906,767$       131,051$          
Fund 125 2011A Certificate of Obligation 33,492,981$     1,020,296$       
Fund 126 2012B Certificate of Obligation 20,911,117$     708,475$          

Subtotal Water & Wastewater 83,093,122$    3,257,324$      *

Cash funded Utility Fund CIP Projects
Fund 084 Water & Wastewater Capital Projects 2,522,897$       579,426$          

Subtotal Cash Funded 2,522,897$       579,426$          *

Total Revenue Supported Funds 95,058,434$     7,273,025$       

*Any available balance for this fund will go towards construction of WT1205 Calder Rd Pump Station, cost estimated 
at $8.4M.  Construction is programmed for FY2014 but is anticipated for FY2013 based on street project schedule.

Summary of Revenue Supported Funds

as of March 2013
Estimated Ending Fund Balance
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FY 2012      
Actual

FY 2013      
Available

Beginning Balance 5,014,778$          Beginning Balance 5,492,953$          

Interest Income 5,968$                 Interest Income 2,236$                 

CRF - Water 1,081,084$          CRF - Water 309,026$             

-$                        Estimated CRF - Water 450,066$            
-$                        Refund Galv Co MUD 14 & 15 (145,525)$            

-$                        Refund SSH MUDs (134,589)$            

Available Balance 6,101,830$          Available Balance 5,974,167$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013   
BUDGET

FY 2013    
FUNDING

FY 2013 
CONTRACTED

FY 2013 
PROJECTION

Water WT1204 New Water Wells -$                        -$                        -$                        885,000$             885,000$             -$                        885,000$             

Water WT1002 Beamer Road Water Line Extension 615,000$             -$                        -$                        1,841,064$          1,841,064$          1,558,843$          1,558,843$          

Water WT1102 South Shore Harbour Pump Station 1,000,000$          -$                        1,000,000$          -$                        1,000,000$          -$                        1,000,000$          

Water WT1109 36" WL SH3 to SSH Booster Plant 385,000$             -$                        -$                        -$                        -$                        -$                        -$                        

Water WT1105 Southeast Service Area Trunks 1,412,700$          608,877$             803,653$             403,183$             1,206,836$          159,174$             1,206,836$          

Water WT1202 24" Distribution Line to FM518 to Alderwood 85,000$               -$                        85,000$               -$                        85,000$               7,667$                 7,667$                 

Subtotal 3,497,700$          608,877$             1,888,653$          3,129,247$          5,017,900$          1,725,684$          4,658,346$          

ENDING BALANCE 5,492,953$          956,267$             1,315,821$          

Water Capital Improvement - CRF Fees

Fund 023
as of January 31, 2013

Water Improvement Projects Identified in CRF Study
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FY 2012      
Actual

FY 2013      
Available

Beginning  Balance 2,761,373$          Beginning Balance 3,930,336$          

Interest Income 4,125$                 Interest Income 1,540$                 

CRF - Sewer 1,814,017$          CRF - Sewer 523,679$             

Estimated CRF - Sewer 851,303$            
Refund Galv Co MUD 14 & 15 (236,542)$            

Refund SSH MUDs (30,315)$              

Available Balance 4,579,515$          Available Balance 5,040,001$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013 
CONTRACTED

FY 2013 
PROJECTION

Wastewater WW1001 North Service Area LS / FM / GS -$                        -$                        -$                        354,154$             354,154$             354,154$             354,154$             

Wastewater WW9 30" Gravity Sewer on Calder 1,985,276$          -$                        -$                        1,809,640$          1,809,640$          -$                        1,809,640$          

Wastewater WW1002 Countryside & FW11 LS / FM Upgrades & CSWWTP Demo 758,200$             -$                        758,200$             -$                        758,200$             419,350$             758,200$             

Wastewater WW1003 FW10 FM to SWWRF & CS #2 LS/FM Diversion 649,180$             649,179$             1$                       -$                        1$                       1$                       1$                       

Subtotal 3,392,656$          649,179$             758,201$             2,163,794$          2,921,995$          773,505$             2,921,995$          

ENDING BALANCE 1,186,859$          3,930,336$          2,118,006$          2,118,006$          

Wastewater Capital Improvement - CRF Fees

Fund 024
as of January 31, 2013

Wastewater Improvement Projects Identified in CRF Study
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FY 2012        
Actual

FY 2013      
Available

Beginning Balance 19,106$               Beginning Balance 19,127$               

Interest Income 21$                      Interest Income 7$                        

Available Balance 19,127$               Available Balance 19,134$               

PROGRAM
PROJECT 

NO.
PROJECT FY 2012 FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013 
CONTRACTED

FY 2013 
PROJECTION

Water Maintenance of Bayridge Plant 16,686$               16,686$               16,686$               16,686$               

Subtotal -$                          -$                         -$                         16,686$               16,686$               16,686$               16,686$               

ENDING BALANCE 19,127$               2,448$                 2,448$                 

Bayridge Utility Fund

Fund 027
as of January 31, 2013

Projects benefiting Bayridge Utility District
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FY 2012       
Actual

FY 2013      
Available

Beginning Balance 1,340,027$          Beginning Balance 1,248,810$          

Interest Income 1,464$                 Interest Income 491$                    

Available Balance 1,341,490$          Available Balance 1,248,810$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013   
BUDGET

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Water WT1104 Water Meter Replacement Program 80,000$                -$                        80,000$               -$                          80,000$               80,000$               80,000$               

Water WT1205 Calder Road Pump Station 118,650$              -$                        118,650$             4,000$                  122,650$             122,650$             126,650$             

Water WT1206 Countryside Pump Station & Well 178,500$              13,672$               164,828$             -$                          164,828$             164,828$             164,828$             

Water WT1301 24" Lines Parallel with LC Pkwy / Maple Leaf Dr 262,155$              -$                        -$                        168,975$              168,975$             88,975$               168,975$             

Water WT1302 Waterline Upgrades & Replacement 170,000$              -$                        170,000$             100,750$              270,750$             270,750$             270,750$             

Wastewater WW1002 Countryside & FW11 LS / FM Upgrades & CSWWTP Demo 378,742$              -$                        365,846$             -$                          365,846$             -$                        365,846$             

Wastewater WW1204 Autumn Lakes LS/FM Re-route 115,800$              79,008$               36,792$               -$                          36,792$               36,792$               36,792$               

Subtotal 1,303,847$           92,680$               936,116$             1,209,841$          763,995$             1,213,841$          

ENDING BALANCE 37,643$                1,248,810$          38,969$               34,969$               

Any available balance for this fund will go towards construction of WT1205 Calder Rd Pump Station, cost estimated at $8.4M.  Construction is programmed for FY2014 but is anticipated for FY2013 based on street project schedule.

2008 Revenue Bond

Fund 122
as of January 31, 2013

Improvements & Extensions to Waterworks & Sewer Systems
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FY 2012      
Actual

FY 2013      
Available

Beginning  Balance Beginning  Balance 33,978,905$        Beginning Balance 17,533,448$        

Interest Income Interest Income 53,799$               Interest Income 7,115$                 

Available Balance 34,032,704$        Available Balance 17,540,563$        

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012          
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013 
CONTRACTED

FY 2013 
PROJECTION

Water WT1204 New Water Wells 797,400$               483,000$             314,400$             -$                          314,400$             314,400$             370,665$             

Water WT1002 Beamer Road Water Line Extension -$                          -$                        -$                        -$                          -$                        -$                        -$                        

Water WT1003 Northside Water Booster Station 8,080,250$            3,630,779$          4,449,471$          -$                          4,449,471$          4,389,334$          4,389,334$          

Water WT1105 Southeast Service Area Trunks -$                          13,680$               5,358$                 4,688$                  10,046$               10,046$               10,046$               

Water WT1104 Water Meter Replacement Program 39,336$                 -$                        39,336$               -$                          39,336$               39,336$               39,336$               

Water WT1205 Calder Road Pump Station -$                          128,577$             654,423$             -$                          654,423$             654,423$             654,423$             

Wastewater WW1001 North Service Area LS / FM / GS 3,136,457$            -$                        3,136,457$          -$                          3,136,457$          2,237,442$          2,460,315$          

Wastewater WW0103 SWWRF 4.0 MGD & Land Acquisition 15,859,217$          10,102,873$        4,851,061$          -$                          4,851,061$          4,851,061$          4,851,061$          

Wastewater WW1004 Butler Rd Lift Station & Force Main Upgrade 2,057,071$            1,314,423$          477,147$             2,105$                  479,252$             477,147$             479,252$             

Wastewater WW1005 West Main Lift Station & Force Main Upgrade 1,747,129$            484,396$             1,095,890$          2,105$                  1,097,995$          1,097,995$          1,097,995$          

Wastewater WW1002 Countryside & FW11 LS / FM Upgrades & CSWWTP Demo 572,139$               68,914$               486,075$             14,314$                500,389$             57,441$               500,389$             

Wastewater WW1003 East Main Lift Station Rehab 84,950$                 35,250$               49,700$               -$                          49,700$               49,700$               49,700$               

Wastewater WW1201 Sanitary Sewer Annual Rehabilitation 2012-2015 1,500,000$            213,279$             1,190,317$          -$                          1,190,317$          1,190,317$          1,190,317$          

Wastewater WW1202 East Main LS Rehab 48,781$                 18,344$               30,437$               -$                          30,437$               30,437$               30,437$               

Wastewater WW1207 Hobbs Rd Lift Station/Force Main/Gravity Sewer 69,000$                 5,741$                 54,759$               -$                          54,759$               54,759$               54,759$               

Subtotal 33,991,730$          16,499,256$        16,834,831$        23,212$                16,858,043$        15,453,838$        16,178,029$        

ENDING BALANCE 40,974$                 17,533,448$        682,519$             1,362,533$          

Any available balance for this fund will go towards construction of WT1205 Calder Rd Pump Station, cost estimated at $8.4M.  Construction is programmed for FY2014 but is anticipated for FY2013 based on street project schedule.

2009 Revenue Bond

Fund 123
as of January 31, 2013

Improvements & Extensions to Waterworks & Sewer Systems

184



FY 2012      
Actual

FY 2013      
Available

Beginning  Balance 12,369,082$        Beginning Balance 9,906,767$          

Interest Income 12,949$               Interest Income 3,939$                 

Available Balance 12,382,032$        Available Balance 9,906,767$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012 
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013     
BUDGET

FY 2013 
FUNDING

FY 2013     
CONTRACTED 

FY 2013 
PROJECTION

Water WT1108 State Hwy 3 Pump Station 2,957,078$          562,230$             2,397,348$          -$                          2,397,348$          2,230,511$          2,397,348$          

Water WT1102 South Shore Harbour Pump Station 487,800$             193,800$             294,000$             -$                          294,000$             294,000$             294,000$             

Water WT1109 36" WL SH3 to SSH Booster Plant 963,347$             266,361$             696,986$             91,018$                788,004$             696,986$             788,004$             

Water WT1101 New East Side Elevated #1 293,000$             141,700$             151,300$             -$                          151,300$             151,300$             151,300$             

Water WT1202 24" Distribution Line to FM518 to Alderwood 194,433$             113,920$             80,513$               -$                          80,513$               80,513$               80,513$               

Water WT1104 Water Meter Replacement Program 6,046,655$          1,143,321$          4,903,334$          -$                          4,903,334$          4,903,334$          4,903,334$          

Wastewater WW1101 Re-use Improvements - Phase 1 1,215,103$          53,933$               759,217$             402,000$              1,161,217$          131,217$             1,161,217$          

Subtotal 12,372,416$        2,475,265$          9,282,698$          493,018$              9,775,716$          8,487,861$          9,775,716$          

ENDING BALANCE 9,616$                 9,906,767$          131,051$             131,051$             

Any available balance for this fund will go towards construction of WT1205 Calder Rd Pump Station, cost estimated at $8.4M.  Construction is programmed for FY2014 but is anticipated for FY2013 based on street project schedule.

2011 Revenue Bond

Fund 124
as of January 31, 2013

Improvements & Extensions to Waterworks & Sewer Systems
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FY 2012      
Actual

FY 2013      
Available

Beginning Balance 34,338,474$        Beginning Balance 33,492,981$        

Interest Income 32,554$               Interest Income 15,411$               

AVAILABLE BALANCE 34,371,028$        AVAILABLE BALANCE 33,508,391$        

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012   
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013 
BUDGETED

FY 2013 
FUNDING

FY 2013 
CONTRACTED 

FY 2013 
PROJECTION

Water WT1204 New Water Wells 3,420,000$          -$                        -$                        1,435,171$             1,435,171$          -$                        1,435,171$          

Water WT1002 Beamer Road Water Line Extension 586,673$             13,346$               1,083,677$          519,000$                1,602,677$          1,593,081$          1,602,677$          

Water WT1108 State Hwy 3 Pump Station 16,498,867$        447,928$             16,050,939$        -$                            16,050,939$        16,050,939$        16,050,939$        

Water WT1102 South Shore Harbour Pump Station 5,145,000$          -$                        5,145,000$          -$                            5,145,000$          -$                        5,145,000$          

Water WT1109 36" WL SH3 to SSH Booster Plant 250,000$             -$                        -$                        158,982$                158,982$             -$                        158,982$             

Water WT1101 New East Side Elevated #1 2,000,000$          -$                        -$                        -$                            -$                        -$                        -$                        

Water True Up Cost SEWPP 187,539$             -$                        -$                        -$                            -$                        -$                        -$                        

Water WT1202 24" Distribution Line to FM518 to Alderwood 948,281$             -$                        1,082,778$          -$                            1,082,778$          942,556$             942,556$             

Water WT1104 Water Meter Replacement Program 3,250,695$          7,615$                 3,243,080$          -$                            3,243,080$          3,243,080$          3,243,080$          

Wastewater WW1001 North Service Area LS / FM / GS 750,000$             -$                        750,000$             -$                            750,000$             -$                        -$                        

Wastewater WW1205 Re-use Utility System 5,050,000$          391,769$             1,648,644$          -$                            1,648,644$          -$                        1,648,644$          

Wastewater WW9 30" Gravity Sewer on Calder 2,356,104$          -$                        -$                        -$                            -$                        -$                        -$                        

Wastewater WW1002 Countryside & FW11 LS / FM Upgrades & CSWWTP Demo 1,484,549$          -$                        1,484,549$          -$                            1,484,549$          -$                        1,484,549$          

Wastewater WW1003 FW10 FM to SWWRF & CS #2 LS/FM Diversion 148,769$             -$                        -$                        -$                            -$                        -$                        -$                        

Wastewater WW1206 Upgrade 10" FM to 12" FM from Bay Colony LS to Ervin St 300,500$             17,389$               170,211$             112,900$                283,111$             170,211$             283,111$             

Wastewater WW1204 Autumn Lakes LS/FM Re-route -$                        -$                        493,387$                493,387$             439,324$             493,387$             

Subtotal 42,376,977$        878,047$             30,658,878$        2,719,440$             33,378,318$        22,439,191$        32,488,096$        

ENDING BALANCE 33,492,981$        130,074$             1,020,296$          

Any available balance for this fund will go towards construction of WT1205 Calder Rd Pump Station, cost estimated at $8.4M.  Construction is programmed for FY2014 but is anticipated for FY2013 based on street project schedule.

2011A Revenue Bond

Fund 125
as of January 31, 2013

Improvements & Extensions to Waterworks & Sewer Systems
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FY 2013 Available

Beginning Balance 20,896,000$         

Interest Income 9,040$                  

Refund Bond Issuance Cost 6,078$                  

Available Balance 20,911,117$         

PROGRAM
PROJECT 

NO.
PROJECT

FY 2013         
BUDGETED

FY 2013 
CONTRACTED

FY 2013 
PROJECTION

Water WT1204 New Water Wells 5,798,564$           -$                          5,798,564$           

Water WT1205 Calder Road Pump Station 250,000$              -$                          250,000$              

Water WT1206 Countryside Pump Station & Well 1,532,650$           -$                          1,532,650$           

Water WT1302 Waterline Upgrades & Replacement 1,900,000$           -$                          1,900,000$           

Water WT16 Relocation and Resize 42" Line on SH3 2,318,750$           -$                          2,318,750$           

Wastewater WW1205 Re-use Utility System 2,681,875$           -$                          2,681,875$           

Wastewater WW9 30" Gravity Sewer on Calder 1,997,224$           -$                          1,997,224$           

Wastewater WW1002 Countryside & FW11 LS / FM Upgrades & CSWWTP Demo 12,896$                -$                          12,896$                

Wastewater WW1201 Sanitary Sewer Annual Rehabilitation 2012-2015 1,500,000$           1,519,918$           1,519,918$           

Wastewater WW1202 East Main Lift Station Rehab 480,265$              480,265$              480,265$              

Wastewater WW1207 Hobbs Rd Lift Station/Force Main/Gravity Sewer 550,000$              -$                          550,000$              

Wastewater WW1206 Force Main Upgrade from Bay Colony LS to Ervin St 1,160,500$           -$                          1,160,500$           

Wastewater WW1204 Autumn Lakes LS/FM Re-route -$                          -$                          -$                          

Subtotal 20,182,724$         2,000,183$           20,202,642$         

ENDING BALANCE 728,393$              708,475$              

2012B Certificate of Obligation

Fund 126
as of January 31, 2013

The acquisition, design, construction, equipping, and improvements of the waterworks and sewer system, including the 
extension of water lines and distribution lines, construction of new pump stations and securing water rights.

Any available balance for this fund will go towards construction of WT1205 Calder Rd Pump Station, cost estimated at $8.4M.  Construction is programmed 
for FY2014 but is anticipated for FY2013 based on street project schedule.
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FY 2012      
Actual

FY 2013      
Available

Beginning  Balance 2,463,210$          Beginning  Balance 2,522,897$          

Interest Income 2,955$                 Interest Income 1,085$                 

Transfer from UF 1,000,000$          Transfer from UF 333,333$             

Ending Transfer from UF -$                        Ending Transfer from UF 666,667$             

Available Balance 3,466,165$          Available Balance 2,857,315$          

PROGRAM
PROJECT 

NO.
PROJECT

FY 2012   
FUNDING

FY 2012 
EXPENSED

FY 2012 
CARRYOVER

FY 2013    
BUDGET

FY 2013 
FUNDING

FY 2013     
CONTRACTED

FY 2013 
PROJECTION

Water WT1002 Beamer Road Water Line Extension 85,800$               35,518$               50,800$               -$                        50,800$               50,800$               50,800$               

Water WT1003 Northside Water Booster Station 165,955$             73,555$               45,690$               -$                        45,690$               45,690$               45,690$               

Water WT1108 State Hwy 3 Pump Station -$                        -$                        -$                        175,000$             175,000$             -$                        175,000$             

Water WT1105 Southeast Service Area Trunks -$                        -$                        470,347$             470,347$             -$                        470,347$             

Water True Up Cost SEWPP 68,470$               -$                        -$                        -$                        -$                        -$                        -$                        

Water WT1104 Water Meter Replacement Program 353,840$             -$                        353,840$             -$                        353,840$             353,840$             353,840$             

Water WT1206 Countryside Pump Station & Well 73,012$               -$                        -$                        -$                        -$                        -$                        -$                        

Water WT1106 FM646 Widening - I45 to FM1266 64,499$               65,061$               4,427$                 -$                        4,427$                 1,777$                 1,777$                 

Water WT1201 Facility Access Control & Security 100,000$             44,389$               55,611$               -$                        55,611$               55,611$               55,611$               

Water WT15 SEWPP Treatment Improvements -$                        -$                        216,333$             216,333$             -$                        216,333$             

Water WT1303 Storz Hydro-Connectors -$                        -$                        252,375$             252,375$             252,110$             252,110$             

Wastewater WW0103 SWWRF 4.0 MGD & Land Acquisition 487,516$             449,941$             38,576$               -$                        38,576$               38,576$               38,576$               

Wastewater WW1002 Countryside & FW11 LS / FM Upgrades & CSWWTP Demo 35,570$               -$                        35,570$               -$                        35,570$               -$                        35,570$               

Wastewater WW1003 FW10 FM to SWWRF & CS #2 LS/FM Diversion 823,995$             241,759$             582,236$             -$                        582,236$             582,236$             582,236$             

Wastewater LR0502 2005-2011 Sanitary Sewer Rehab 33,046$               33,046$               -$                        -$                        -$                        -$                        -$                        

Subtotal 2,291,703$          943,268$             1,166,750$          1,114,055$          2,280,805$          1,380,640$          2,277,890$          

ENDING BALANCE 1,174,462$          2,522,897$          576,511$             579,426$             

Any available balance for this fund will go towards construction of WT1205 Calder Rd Pump Station, cost estimated at $8.4M.  Construction is programmed for FY2014 but is anticipated for FY2013 based on street project schedule.

Capital Projects Fund

Fund 084
as of January 31, 2013

To cash fund Utility Fund CIP projects
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